

UIA - Guidance

Version 2 - 15/12/2016





This present Guidance replaces and supersedes the UIA Guidance dated 15/12/2015 and is applicable to all UIA approved projects and Calls.

It has been conceived to complement the Terms of Reference of the Calls for Proposals. It aims to provide detailed information on the UIA Initiative as well as on how to submit an application form, how to define the work plan, budget and related deliverables/outputs and how to manage an UIA project. It details the main rules and procedures to be respected in the framework of the UIA Initiative. It will also act as the main reference document for project implementation.

This Guidance will remain valid for all Calls for Proposals launched by the UIA Initiative but it could be updated with additional information and details. The updated versions of the Guidance will be duly highlighted on the UIA website with a note of the main changes within.

Table of Contents

Table	e of Contents	.3
1. In	troduction and background	.5
1.1 C	Context and rationale for Urban Innovative Actions	5
1.2 N	Management of the UIA Initiative	7
1.3 N	Main features of a successful Urban Innovative Action	8
1.4 E	ligible authorities	10
	hematic coverage	
	JIA Experts	
1.7 F	unding principles	18
	oject generation and development	
	Partnership for UIA	
	Project work plan	
	oject application and Selection 3	
	Project application	
	Selection process	
	Complaint procedure during the project selection	
	gibility of expenditure4	
	General principles of eligibility	
	Budget lines	
	Office and administration	
	Travel and accommodation	
	External expertise and services	
	Equipment	.54
	Infrastructure and construction works	.56
4.2 l	neligible expenditure	57
4.3 E	ligibility period and retention of documentation	58
4.4 C	Other UIA rules	60
	4.4.1 Use of the euro and exchange rates	.60
	4.4.2 Revenues	.61
	4.4.3 Partner contribution	. 62
	4.4.4 Budget flexibility	. 63
	4.4.5 Ownership and durability	. 64
	4.4.6 Public procurement	

4.4.7 State aid	69
5. Project Communication	73
Reference Documents	78
ANNEX 1: Glossary	79

1. Introduction and background

1.1 Context and rationale for Urban Innovative Actions

Approximately 359 million people - 72% of the total EU population - live in cities, towns and suburbs. The share of urban population in Europe continues to grow, and it is likely to reach more than 80% by 2050^{1} .

The concentration of consumers, workers and businesses in a place or area, together with the formal and informal institutions that are found in urban areas, makes them more than just centres of population. Urban areas are where threats and opportunities for sustainable development come together.

The density of people, economic activities and built environment amplifies social and environmental problems. Urban areas face multiple and interconnected internal and external challenges related to employment, migration, demography, air, water and soil pollution, climate change, economic development, etc.

But, urban areas are also places of innovation, engines of new ideas and solutions, drivers for local and global economy and where wealth and jobs are created. They are dynamic places where change can happen on a larger scale and at a more rapid pace.

Over recent decades, a large consensus has emerged that, in order to successfully address complex and interwoven challenges, urban authorities need to design and implement integrated answers combining measures promoting education, economic development, social inclusion and environmental protection.

The European Union recognises the key role of urban authorities and supports them, mainly through the tools and mechanisms of cohesion policy, in order to develop and implement integrated strategies for sustainable urban development. For the 2014-2020 period, the European Commission strongly supports an increased focus on integrated sustainable urban development. In the context of cohesion policy, the EU devotes a large budget to sustainable urban development. It can be

_

European Commission (JRC, EFGS, DG Regional and Urban Policy)

estimated that at least EUR 80 billion from the European Regional Development Fund (ERDF) will, directly or indirectly, be invested in urban areas. In addition, in order to empower urban authorities throughout the EU, almost EUR 15 billion ERDF will be directly under the control of urban authorities for the purposes of integrated sustainable urban development strategies which tackle the economic, environmental, climate, demographic and social challenges affecting urban areas².

At a wider strategic level, in the framework of the Pact of Amsterdam, an Urban Agenda for the EU has been approved by all Member States. The Urban Agenda is a new working method to ensure maximum utilisation of the growth potential of cities and to successfully tackle social challenges. It aims to promote cooperation between Member States, cities, the European Commission and other stakeholders, in order to stimulate growth, liveability and innovation in the cities of Europe. It will also yield concrete results for all levels (EU/national/local) in terms of better regulation, better funding and better knowledge base and exchange³.

Moreover, there is strong evidence suggesting that the nature and scale of the challenges facing urban authorities demand much more than traditional policies and services. Urban authorities need to be bold and innovative in designing and experiment new services and products to respond to increasingly complex challenges. Innovation is therefore becoming an increasingly familiar concept for urban policy makers and practitioners across Europe, and beyond.

A standard definition of innovation is provided by OECD – Oslo Manual (2005). "An innovation is the implementation of a new or significantly improved product (good or service), or process, a new marketing method, or a new organisational method in business practices, workplace organisation or external relations". However other definitions of innovation can be considered. For example, "the successful implementation of new ideas" (BIS), "change that creates a new dimension of performance" (Peter Drucker), "new ideas that work" (Nesta), "fresh thinking that creates added value" (Richard Lyons).

For an urban authority to innovate implies a good understanding of the situation on the ground, a high degree of creativity and willingness to take risk. Understanding how things work, how they can

http://ec.europa.eu/regional_policy/en/information/publications/decisions/2016/pact-of-amsterdam-establishing-the-urban-agenda-for-the-eu

For more information on the provisions of article 7 ERDF:

http://ec.europa.eu/regional-policy/sources/docgener/informat/themes2012/urban-en.pdf

For more information on the EU Urban Agenda:

be improved and what is actually missing (yet not existing). To be innovative, means applying creativity and imagination to design, prototype, and test in a real urban setting and eventually scale up and transfer successfully novelties which citizens and users would perceive as having an added value.

However, whilst research on urban issues is well developed, with many universities, urban planners and the urban authorities themselves proposing new and innovative ideas, these potential solutions are not always put into practice. One of the reasons is that urban authorities are reluctant to use their own financial resources to fund ideas that are totally new, unproven and hence risky. This limits the capacities of urban authorities for experimentation and testing. This lack of experimentation is one of the reasons why the Commission decided to create a new instrument called **Urban Innovative Actions (UIA)**.

1.2 Management of the UIA Initiative

The UIA Initiative is an instrument of the Commission and is managed by the DG Regional and Urban Policy via indirect management. The UIA Initiative is set out in Article 8 of EU Regulation No 1301/2013 on the European Regional Development Fund and on specific provisions concerning the Investment for growth and jobs which states that "[a]t the initiative of the Commission, the ERDF may support innovative actions in the area of sustainable urban development". Commission Delegated Regulation No 1410/2014 defines the main rules concerning the selection and management of innovative actions in the area of sustainable urban development to be supported by ERDF.

In line with Article 1 of the Delegated Regulation (hereafter UIA), the Commission has designated the Region Hauts-de-France⁴ (France) as Entrusted Entity for the implementation of the UIA Initiative.

A Delegation Agreement has been signed between DG Regional and Urban Policy and the Region Hauts-de-France which sets out in detail the working arrangements and the requirements.

A Permanent Secretariat (PS) has been created to manage the UIA Initiative⁵.

⁴ Formerly Region Nord - Pas de Calais (France)

Detailed information (including contact details) about the PS is available here: www.uia-initiative.eu

1.3 Main features of a successful Urban Innovative Action

As stated in Article 8 ERDF, UIA shall support **pilot projects** to identify and test new solutions which address issues related to sustainable urban development. The main objective of UIA is to provide urban authorities throughout Europe with space and resources to **experiment** new innovative answers to the interconnected and complex local challenges. Through this new Initiative, urban authorities have the possibility to **test how new and unproven solutions work in practice** and how they respond to the complexity of real life. The Initiative has a total ERDF budget of around EUR 372 million.

Urban authorities should seize the opportunity offered by the UIA Initiative to try out innovative approaches and new technologies outside the scope of "normal projects" (that could be financed through "traditional" sources of funding, including mainstream ERDF Programmes). UIA allows cities to turn ambitious and creative ideas into prototypes that can be tested in real urban settings. In other words, UIA can support pilot projects that are too risky to be funded by traditional sources of funding, provided that they are highly innovative and experimental.

The results and experience gained in UIA will allow urban actors to develop the knowledge base and confidence that is needed for subsequent up-scaling and broad market introduction of innovative solutions, e.g. through the implementation of "normal" implementation projects, supported by the mainstream programmes.

Specifically, the UIA Initiative supports projects that are:

• Innovative: Projects should be new, bold, creative and experimental. Urban authorities should propose projects that would not have been financed under a mainstream Programme and that are not merely part of normal local activities. The proposed project must go beyond the present state-of-the-art and business-as-usual. Building on research and benchmarking, urban authorities should demonstrate that the proposed project has not been previously tested and implemented on the ground in the urban area, in the Member State where the urban area is located or elsewhere in the EU. Urban authorities can propose solutions (products, services, processes) that have evolved over time based on lessons learned from experience (evolutionary approach where the innovation lies in the new elements added to the idea) or completely new solutions never tested before in the policy field concerned (revolutionary approach) in the EU. As sustainable urban

development projects are normally a complex set of actions, it is important to demonstrate that the innovative elements included are the central components to the solution proposed.

- Of good quality: Projects should meet key quality standards such as clear and logical interrelation of objectives/activities/outputs, evidence of preparatory work, realistic ambitions, effective management structures and procedures, good value for money.
- Participative: Urban authorities should seek to benefit from sources of external expertise such as universities, NGOs, businesses, citizens and other levels of government both in the design and in the implementation of the project. To ensure the participative approach they need to define effective mechanisms of consultation, coordination and co-design. Key stakeholders with an active role in the implementation of UIA projects should be involved as Delivery Partners (see section 2.1 of the present Guide for more details).
- **Measurable**: Urban authorities should be able to clearly explain what the changes are that they want to achieve in the local context as a result of their projects. They need to demonstrate how any change in the local situation is directly attributable to the new solution developed and how the results can be measured, quantified and evaluated.⁶
- Transferable: Solutions developed in the framework of the projects should be applicable and replicable by other organisations throughout Europe. Urban authorities should demonstrate that the challenge addressed has a Europe-wide relevance and that the resources needed (human, financial, etc.) for the implementation of the projects can be found in other local contexts. Urban authorities should also explain how the results of the projects will be used (i.e. exploitation) and how the project, if successful, could be scaled-up.

A detailed presentation of the selection criteria for UIA projects is provided in Chapter 3 of the present Guidance.

UIA projects will be selected through annual Calls for Proposals from 2015 to 2020 on one or more topics proposed by the Commission. Each action can receive up to a maximum of EUR 5 Million ERDF co-financing. Project implementation must take place within a maximum period of 3 years. There is no an ideal size for UIA project budgets. Small projects (i.e. below EUR 1 million ERDF requested)

9

URBACT has published the guidance "Applying the result framework to Integrated Action Plans". This could be a useful resource for urban authorities designing monitoring and evaluation strategies and tools for UIA proposals.

http://urbact.eu/library-contents

may have a reduced probability of being selected as they may struggle to demonstrate that the actions are of sufficient scale to produce meaningful conclusions. Whereas, projects including significant investment costs, particularly at the end of the implementation period, should demonstrate that the cost fit the purpose and are duly justified.

Each of the projects funded within the frame of the UIA Initiative shall address a challenge that is of relevance at Union level and support one or several ERDF Thematic Objectives and related Investment Priorities as set out in the first paragraph of Article 9 CPR and in Article 5 ERDF.

Throughout the implementation of the project, by experimenting and testing new processes and solutions, urban authorities will tackle the local challenges identified, but they will also generate an important wealth of knowledge about the experimentation process (what worked, what did not work and what could be done differently). This knowledge will be captured (mainly through the involvement of UIA Experts) and shared with other policy makers and practitioners across Europe. Different mechanisms will be set up to ensure the capitalisation and transfer of knowledge, the main one will be the involvement of the urban authorities supported by UIA in the activities of the Urban Development Networks (UDN)⁷.

1.4 Eligible authorities

Article 2 UIA establishes that the following authorities may apply for support to undertake Urban Innovative Actions:

- a. Any urban authority of a local administrative unit defined according to the degree of urbanisation as city, town or suburb comprising at least 50 000 inhabitants
- b. Any association or grouping of urban authorities of local administrative units defined according to the degree of urbanisation as city, town or suburb where the total population is at least 50 000 inhabitants; this can include cross-border associations or groupings, associations or groupings in different regions and/or Member States

_

The participation of UIA Urban Authorities in the activities of the Urban Development Network is compulsory.

More information about UDN is available here: http://ec.europa.eu/regional_policy/en/policy/themes/urban-development/

Only eligible urban authorities as defined by the Article 2 of the Delegated Act can submit an Application Form in the framework of an UIA Call for Proposals.

The definition of Local Administrative Units (LAUs) as well the classification according to the degree⁸ of urbanisation and the figures on the number of inhabitants are based on information provided by Eurostat in the Correspondence table LAU2-NUTS2013, EU28 (2012). This table will be used by the UIA Permanent Secretariat as its main reference document for the Eligibility Check. Applicants are invited to refer to Correspondence table to verify their eligibility and provide information on the LAUs included in its administrative borders and the figures concerning the number of inhabitants.

It is expected that, over the duration of the Initiative, Eurostat will publish updated versions of the Correspondence Table. In case an updated version will be used by the Permanent Secretariat as main reference for the eligibility check, the information will be duly communicated in the specific Terms of Reference of the Call for Proposals and on the UIA website.

Additional detailed information on the eligibility of urban authorities is provided in the following sections.

a) Eligible applicants under the first category are:

- Municipalities/city councils whose administrative borders correspond to a single LAU. In this
 case the LAU shall be classified as city, town and suburbs according to the degree of
 urbanisation (code 1 and/or 2 in the Correspondence table column Degree of
 Urbanisation) and have at least 50.000 inhabitants
- 2. Municipalities/city councils whose administrative borders include several LAUs. This is the case for municipalities/city councils in Portugal, United Kingdom, Ireland, Greece and Latvia where the Eurostat definition of LAU does not correspond to municipalities/city councils but to infra-municipal units (parishes) or statistical units (electoral wards). In this case the municipality/city council can be eligible only if it has a total of 50.000 inhabitants and if the majority (more than 50%) of the inhabitants lives in LAUs classified as cities, towns or

http://ec.europa.eu/eurostat/web/nuts/local-administrative-units; http://ec.europa.eu/eurostat/statistics-explained/index.php/Glossary:Degree of urbanisation

Definition of Local Administrative Units and degree of urbanisation are available here :

suburbs according to the degree of urbanisation (code 1 and/or 2 in the Correspondence table – column Degree of Urbanisation)

3. Organised agglomerations which are an association/grouping of urban authorities fulfilling the following criteria:

✓ To be officially recognised as a tier of local government (different from the regional and).

provincial level) by national law with the obligation for municipalities/city councils to

join the supra-municipal organisation (therefore in this category are not included

associations that are composed on a voluntary basis, for a specific purpose and/or with a

limited duration)

✓ To be composed only by municipalities/city councils (therefore in this category are not)

included associations involving other institutions such as universities, chambers of

commerce, etc.)

✓ To have specific competences, fixed by national law, delegated by the municipalities

involved for policy areas relevant for the UIA project. Associations are invited to provide

precise reference to the national legal framework. Organised agglomeration shall have

exclusive competences for the design and implementation in policy areas relevant for

the UIA project

✓ To have a specific political (with indirect representation of the municipalities involved)

and administrative (dedicated staff) structure

Examples of organised agglomerations in the framework of the UIA Initiative are:

 $\checkmark \quad \text{France:} \quad \text{M\'etropoles,} \quad \text{Communaut\'es} \quad \text{Urbaines,} \quad \text{Communaut\'es} \quad \text{d'Agglom\'eration} \quad \text{and} \quad$

Communautés de Communes

✓ Italy: Città Metropolitane and Unione di Comuni

✓ Germany: Landkreis

✓ Spain: Mancomunidades and Area Metropolitana Barcelona

✓ United Kingdom: Combined Authorities

In the framework of the UIA Initiative, organised agglomerations are considered as a single urban authority representing all the municipalities/city councils involved. For this reason, in a project proposal submitted by an organised agglomeration, this shall be indicated as Main Urban Authority.

12

To verify the eligibility of organised agglomerations, the PS will check that the total number of inhabitants is at least 50.000 and that the majority of inhabitants (more than 50%) lives in LAUs involved in the agglomeration that are classified as cities, towns or suburbs according to the degree of urbanisation.

b) <u>Eligible applicants under the second category are associations/groupings of urban</u> authorities without legal status of organised agglomerations.

Any association of urban authorities (national/regional associations of urban authorities, territorial pacts, development districts, etc.) as well as individual urban authorities without formalised cooperation agreements but willing to jointly apply in the framework of the UIA Initiative, cannot apply as a single urban authority.

They shall identify a Main Urban Authority among the municipalities/city councils involved and list the others as Associated Urban Authorities.

In order to be eligible, all urban authorities involved (Main and Associated) shall be recognised as LAU and be classified as cities, towns or suburbs according to the degree of urbanisation. In case of urban authorities whose administrative borders include more than one LAU, the same rules for the definition of the degree of urbanisation described under point a.2 of the present section apply.

The relationship between the Main and the Associated Urban Authorities does not need to be formalised at the time of submitting the Application Form. In case the proposal is approved and supported, the UIA PS will provide the Main Urban Authority with a template of Partnership Agreement to be signed by all partners involved (Associated Urban Authorities and Delivery Partners) during the first months of the implementation phase.

For more details on the roles and responsibilities of the Main and Associated Urban Authorities (and Delivery Partners) applicants shall refer to the section 2.1 of the present UIA Guidance.

Previous experiences show that single projects delivered by associations or grouping of cities without a status of organised agglomeration, comprising more than 3 urban authorities (Main and Associated Urban Authorities) without territorial contiguity, risk losing coherence and having difficulties in delivering meaningful results. As such, it is recommended that associations and/or

groupings of urban authorities (without a status of organised agglomerations) who wish to apply should be territorially contiguous and seek to limit the number of Associated Urban Authorities involved.

1.4.1 Common requirements for eligible urban authorities

In addition to the principles outlined above for each specific category of eligible urban authorities, the following principles apply to all eligible urban authorities in the framework of the UIA Initiative:

- All urban authorities shall be located in an EU Member State
- Only eligible urban authorities as defined above may submit an Application Form in the framework of an UIA Call for Proposals. An Application Form submitted by a Delivery Partner will be declared ineligible.
- An urban authority or an organised agglomeration can be involved in only one project
 proposal in the framework of each Call for Proposals (even if these project proposals are
 submitted under different topics in the same Call for Proposals). The rule applies also to the
 Associated Urban Authorities (a municipality can be involved in only one project proposal
 whether it is as Main Urban Authority or as Associated Urban Authority).
- Urban authorities already supported in an approved project by the UIA Initiative in the framework of a previous Call for Proposals cannot submit a new Application Form on the same topic over the entire duration of the Initiative.

Agencies and companies (e.g. in the field of energy/waste management, economic development, touristic promotion, etc.) fully or partially owned by the municipality/city council are not considered as Local Administrative Units and therefore cannot be recognised as eligible urban authorities. Nevertheless these organisations can be involved in the partnership as Delivery Partners (more details on the roles and responsibilities of Delivery Partners are provided in section 2.1 of the present Guidance)

As stated in the previous paragraphs, the UIA PS will use as the main tool for verifying compliance with the eligibility criteria the spreadsheet Correspondence table LAU2-NUTS2013, EU28 (2012).

Applicants are therefore strongly advised to check the spreadsheet and carry out an eligibility self-assessment before filling in the Application Form.

In case of gaps, inconsistencies or doubts concerning the interpretation of the data included in the Eurostat spreadsheet, applicants are strongly advised to contact the UIA PS before filling in and submitting the Application Form.

During the eligibility check, in cases any applicant's status as eligible candidate is uncertain, the UIA PS will liaise with all relevant partners, including Eurostat, to determine the eligibility.

1.5 Thematic coverage

According to the Amsterdam Pact, The Urban Agenda for the EU will be implemented through a coherent set of actions and between others it refers to the need for alignment of the Urban Innovative Actions with the selected Themes for the Urban Agenda for the EU by the European Commission. In order to achieve meaningful and measurable results at local level, one of the central aims of the Urban Agenda shall be to better target the funds, initiatives and efforts of the Commission towards those urban challenges that local authorities and inhabitants feel are most pressing.

The UIA Initiative should concretely contribute to this operational aim of the Urban Agenda. As a consequence, the topics that urban authorities can address within the frame of the UIA Initiative should be closely aligned to those that Member States, representatives of local authorities, NGOs, European and national associations of cities, as well as experts and the Commission, have identified within the frame of the Urban Agenda for the EU.

These topics are as follows:

- Jobs and skills in the local economy
- Urban poverty (in particular child poverty, deprived neighbourhoods and homelessness)
- Housing
- Inclusion of migrants and refugees
- Sustainable use of land and nature based solutions
- Circular economy
- Climate adaptation

- Energy transition (in particular energy efficiency and local renewable energy systems)
- Sustainable urban mobility
- Air quality
- Digital transition (in particular data collection, data management and digital services)
- Innovative and responsible public procurement

Each UIA Call for Proposals will focus on a certain number of topics. The topics for each Call will be defined by the Commission. They will be announced on the websites of DG Regional and Urban Policy and of the UIA Initiative. They will be described in the Terms of Reference of each UIA Call for Proposals.

It should be noted that the Urban Agenda for the EU is a developing process which will evolve in the coming years as the various stakeholders involved calibrate to the optimum way of working. It is therefore anticipated that as the process develops, some of the topics listed above could be modified and/or reframed. Modifications to the topics listed above will be communicated if this is the case.

Urban authorities submitting an Application form in the framework of an UIA Call for Proposals shall select only one of the topics described in the Terms of Reference of the Call. However, in section C of the Application form, a specific question is dedicated to the integrated approach proposed. This is where urban authorities can describe links and externalities with other topics and policy fields.

In terms of support to ERDF Thematic Objectives and Investment Priorities, the overall project needs to be viewed as supportive of the thematic objectives and investment priorities for ERDF. However UIA projects contributing to Thematic Objectives 8-10 (i.e. those that are more social oriented) will be able to be supported provided that:

- The knowledge generated by the overall project can be viewed as supportive of the thematic objectives and investment priorities for ERDF; and
- The project is not overwhelmingly focused on European Social Fund (ESF) type of activity

Applicants should bear in mind that during the selection and implementation of project proposals, the complementarity and synergies with other Union funding programmes and policies, as well as supported projects, is of utmost importance.

The UIA Initiative Selection Committee will seek to avoid any duplication when deciding on which projects to support.

1.6 UIA Experts

Each project financed in the framework of the UIA Initiative will benefit from the support of a UIA Expert. More specifically, UIA Experts will provide projects with:

- Advice and guidance at a strategic and operational level on the substance of the action,
 especially regarding the innovative content
- Assistance in the development of documentation and outputs that will capture and disseminate lessons learnt, good practice, etc. to the wide audience
- Support to ensure that the action remains on track and is in line with the agreed proposal

The support and advice will be provided by UIA Experts on an ongoing basis throughout the implementation process of projects as well as during the closing phase. UIA Experts will assist in the development of documentation and will produce outputs (including a journal chronicling the project's progress) as well as capturing and disseminating the results and lessons learnt. They will share the knowledge generated with a wider audience of policy-makers and practitioners across Europe. Although not their main task, they will support projects in the preparation of the Final Qualitative Report.

It is expected that UIA Experts work with urban authorities of approved projects for a maximum of 50 days over the implementation phase of the projects (3 years plus 1 year for knowledge transfer activities). UIA Experts are individuals with in-depth knowledge of the urban topics of relevance for each Call for Proposals; experience in working with urban authorities; as well as a good understanding of and proven experience in supporting urban experimentation and innovation.

The selection of UIA Experts is linked to the Calls for Proposals for the selection of projects. The Calls for Applicants for UIA Experts will be published following the selection of projects for each UIA Call for Proposals. The selected projects will be listed and described in the Calls for Applicants for UIA Experts in order for candidate experts to clearly indicate the project(s) they wish to work with. The

PS, with the support of an external service provider, will assess all applications submitted by candidate experts and establish a shortlist of relevant candidates for each selected UIA project. The final decision on the UIA Expert to be appointed will be taken by the representatives from urban authorities of approved projects in coordination with the PS, building on the shortlist and taking into account urban authorities' specific needs for expertise.

The detailed work plan for UIA Experts will be agreed by the PS, the Main Urban Authority and the UIA Expert after the approval of the project, based on the specific experiences and needs of the Urban Authority.

The UIA Initiative will cover all costs related to the activities of UIA Experts (including costs for travel and accommodation).

1.7 Funding principles

Total costs principle

The UIA Initiative follows the total costs principle. This means that while the project receives ERDF co-financing up to 80% of the eligible costs, every partner receiving ERDF needs to secure 20% at least of public or private contribution to complete its budget either from its own resources or from other sources (but not from another EU funding source). The partners contribution can be in the form of cash and/or in-kind. It should be noted that unpaid volunteer work is not eligible under UIA eligibility rules while paid staff should be considered as contribution in cash.

ERDF payments

The UIA payment scheme is mainly based on the principle of advance ERDF payments⁹ but also on the principle of reimbursement of costs ¹⁰ that were actually incurred (including flat rates):

 A first ERDF advance payment corresponding to 50% of the ERDF grant is made to the (Main) Urban Authority within 90 days from the signature of the Subsidy Contract (and of the Partnership Agreement when necessary). This first advance payment also covers the lump sum for preparation costs (maximum EUR 16 000 ERDF).

As stated in the Delegation Agreement signed between the European Commission and Région Hauts-de-France (ex-Région Nord-Pas-de-Calais) in 2015

¹⁰ Idem

- A second ERDF advance payment corresponding to 30% of the ERDF grant is made to the (Main) Urban Authority after the submission and approval of an interim progress report and project expenditure verified by the first level controller. The reported expenditure must reach 70% at least of the first pre-financing instalment (corresponding to 35% of the total project budget).
- A third ERDF payment corresponding to maximum 20% of the ERDF grant (minus the lump sum dedicated for the project closure and transfer of knowledge, see below) is made to the (Main) Urban Authority after the submission and approval of the final progress report. This report, submitted no later than 3 months after the project end date, includes the final project expenditure verified by the first level controller. It is important to note that the third payment is no more based on the principle of advance payment but on the principle of reimbursement of incurred and paid costs. Therefore project partners need to pre-finance their expenditure during the last phase of project implementation.
- A Final payment is made to the (Main) Urban Authority after the approval of the final
 qualitative report (submitted no later than one year after the project end date). The
 payment amounts to maximum EUR 12 000 ERDF and covers the phase "project closure
 and transfer of knowledge".

2. Project generation and development

2.1 Partnership for UIA

2.1.1. Partnership principles

Given the complexity and the interconnected nature of the challenges to be addressed, Urban Authorities cannot act in isolation in designing and implementing effective and sustainable policies and solutions. The participative approach – the development of strong partnerships between public bodies, the private sector and civil society (including citizens and inhabitants) - is widely recognised as a cornerstone of efficient urban development policies.

Urban Authorities need to bring around the table the different interests at stake and different perspectives to frame problems and agree on policy priorities, and design concrete solutions so as to address these problems in the most efficient way. This cannot be a "one size fits all" solution. Depending on the issue to be addressed and based on the local context and previous experiences, Urban Authorities should involve a different mixture of local stakeholders (e.g. members of different municipal departments, elected representatives, different tiers of government, agencies, NGOs, private sector etc.). Partnerships should seek to promote horizontal (including actors dealing with the different dimensions of the urban challenge to be addressed) and vertical integration (including different actors in the framework of a multilevel governance).

The participative approach is even more important in the generation and development of genuinely innovative and experimental projects. If projects are to address the challenges that are perceived as the most pressing by the target groups, and if they are to be truly bold and innovative, then they should seek to benefit from the diffused knowledge and expertise that exists outside of the Urban Authorities. The involvement of the right stakeholders will also assist with the scaling-up of the project when the time comes.

Within UIA projects, Urban Authorities are expected to establish strong local partnerships involving key stakeholders able to contribute to the implementation of the project with experience and expertise. It should be stressed that in the framework of an UIA project, **urban authorities are not requested to set up a transnational partnership** with partners from different Member States.

However it is possible to involve partners from different countries in the same project provided that they are from one of the EU Member States and that there is a clear justification in terms of added value for the project.

Applicants should be aware that partnerships with more than 10 partners may require extra efforts and resources to ensure an effective management.

2.1.2. Typology of UIA partners

In the framework of the UIA initiative, all organisations having an active project/ activities implementation role and financial contribution to UIA project which is reflected in the share of the budget ensured by a project partner are considered UIA partners.

A partnership for a UIA project can be made up of a (Main) Urban Authority, Associated Urban Authorities and Delivery Partners. A wider group of stakeholders shall be identified and involved but its members are not considered as partners of a UIA project.

• **Urban Authority** (or Main Urban Authority in the case of associations/groupings of urban authorities without legal status of organised agglomeration):

The UIA Initiative functions on the basis of an Urban Authority responsible for the overall implementation and management of the entire project. The Urban Authority bears the entire financial and juridical responsibility vis-à-vis the Entrusted Entity. Other project partners keep their own responsibility vis-à-vis the Urban Authority. The responsibilities of the partnership represented by the Urban Authority are described in a Subsidy Contract and in the Partnership Agreement to be signed by all partners involved (Main Urban Authority, Associated Urban Authorities and Delivery Partner) after the approval of the project.

Project management entails both the coordination of the activities as the administration and financial management and implementation of the project.

The Urban Authority should ensure the involvement of all partners in the design phase of the project as well as in its implementation.

Nota bene:

In the case of organised agglomerations, the institution, including all the other urban authorities involved, will be considered as a single Urban Authority in the framework of the UIA project and therefore the agglomeration shall be listed as the Main Urban Authority. In the case of associations and/or groupings of urban authorities, the urban authorities involved are requested to identify one municipality as Main Urban Authority and the other municipalities as Associated Urban Authorities.

Associated Urban Authorities

Any existing association of urban authorities (national/regional associations of urban authorities, territorial pacts or associations, development districts etc.) without legal status of organised agglomeration as well as individual urban authorities without formalised cooperation agreement but willing to jointly apply in the framework of the UIA shall list in the Application Form one LAU as Main Urban Authority and the other LAUs as Associated Urban Authorities.

The Associated Urban Authorities will be responsible for the delivery of specific activities and the production of related deliverables/outputs. Associated Urban Authorities will have a share of the project budget and will report the costs incurred for the delivery of the activities. Detailed information on the Associated Urban Authorities (including legal status, experiences and competencies, contact persons, etc.) shall be provided in the Application Form.

The (Main) Urban Authority remains responsible for the overall implementation and management of the entire project and bears the entire financial and juridical responsibility vis-à-vis the Entrusted Entity.

Associated Urban Authorities will formalise the contractual relation with the Main Urban Authority only after the official approval of the project. The PS will provide the Main Urban Authority with a Partnership Agreement template to be signed by all partners involved in the project (Main Urban Authority, Associated Urban Authorities and Delivery Partners)

All Associated Urban Authorities shall fulfil the eligibility requirements as listed in the section 1.4 of the present guide.

• Delivery Partners:

Delivery partners can be any organisation with the exception of urban authorities, seen as relevant for the successful delivery of the project. Delivery Partners (institutions, agencies - even if fully owned by municipalities/city councils, higher education institutes, private sector partners, associations, NGOs etc.) shall have an active role in the design and implementation of the project.

Delivery Partners will be responsible for the delivery of specific activities and the production of the related deliverables/outputs. Delivery Partners will have a share of the project budget and will report the costs incurred for the delivery of the activities. Detailed information on Delivery Partners (including legal status, experiences and competencies, contact persons, etc.) shall be provided in the Application Form.

It should be noted that only organisations having legal personality are entitled to participate in a project as Delivery partners. Urban Authorities should select their Delivery Partners in respect of the principles of transparency and equal treatment. Consultancy firms having as primary objective the development and management of European projects are not entitled to participate in a project as Delivery Partners.

In principle a Delivery Partner could be involved in several project proposals in the framework of the same Call for Proposals provided that the contribution and the added value in the different projects are clearly justified.

• Wider group of stakeholders

The wider group of stakeholders (including for example local, regional, national and EU institutions, agencies, organisations and associations) will not have a direct role in the project implementation. They will therefore not have a specific budget allocated neither explicit responsibilities in the project implementation but are considered as relevant to ensure a smooth and effective delivery of the project.

This group should include representatives of the target groups of the project. Organisations involved in the wider group of stakeholders can be involved in the design phase, the implementation phase, in the communication and dissemination as well as in the monitoring and evaluation of the project


results.


In the design phase of the project, Urban Authorities should involve the key local stakeholders in order to clarify the specific challenges to be addressed, to understand the changes that target groups want to see as result of the project, to strengthen the evidence base, to map the potential contributions and, as much as possible, to co-create the solutions to be tested and experimented.


In the implementation phase, Urban Authorities should maintain the participative approach, sharing tasks and responsibilities with the key stakeholders. To ensure an effective involvement of partners in both phases, Urban Authorities are expected to define and set up effective mechanisms of coordination and governance.

2.1.3. Examples of partnership structures

Here below you can find different examples of partnership structures.







2.2 Project work plan


Project activities in the framework of a UIA project shall be organised in Work Packages. **A Work Package** (WP) is a group of related project activities required to produce project outputs. Together, the Work Packages decriptions will constitute the project's work plan. The activities foreseen in the project's workplan shall be necessary and sufficient to deliver the project's objectives, results, and deliverables.

This organisation of activities in WPs ensures a shared understanding about the project's structure and objectives among all partners; it increases the capacities of the (Main) Urban Authority to follow up the implementation of the expected activities and facilitates the procedures for reporting and accounting of expenditure.

To this end, different types of WPs should be used and are listed below:

- WP Preparation
- WP Project management
- WP Communication
- WP Implementation
- WP Investment


Except for the investment Work Package, all the other types of WPs are mandatory in UIA project applications.



Each WP is composed of defined activities and related deliverables and expected outputs:

- An **activity** is a specific task performed for which resources are used. Each activity shall result in at least a deliverable and/or an output.
- A deliverable is a tangible or intangible object delivered by the project and/or an
 intermediary step in the delivery of a project output. Deliverables shall therefore directly
 contribute to the achievement of a project output. Deliverables should also reflect
 relevant steps of a single activity. In general terms 2 or more deliverables are necessary
 to produce a project output.
- An **output** is what has actually been produced as a result of the funding given to the project and is a main product of the project. It shall directly contribute to the achievement of project result(s). Each implementation Work Package should lead to the delivery of at least one output.

Any activity carried out in the framework of the project shall be for the direct benefit of the area concerned by the Urban Authority(ies) involved in the project.



• Work Package "Project preparation"

Work Package "Project Preparation" shall include all activities, and related deliverables, needed for the definition and the design of the project proposal. This can include the different meetings with the participation of the wider group of stakeholders in order to define the main challenge(s) to be addressed, to collect data and evidence of the local situation, to identify the main objectives, to define the different potential contributions and ultimately to co-design the project proposal and write the application.

In the Application Form, this Work Package is pre-filled. The main deliverable under this WP is the completed Application Form to be submitted. Furthermore, costs for the WP Preparation are covered by a lump sum of EUR 20 000 total eligible costs (corresponding to maximum EUR 16 000 ERDF). The (Main) Urban Authority will be the sole recipient for the UIA Initiative and can distribute it between the partners according to their respective involvement.

• Work Package "Project Management"

The activities to be developed under this WP aim to ensure a sound management and coordination of the project concerning both the overall project management and all aspects linked to the financial management. The WP also aims to organise the work between the partners involved by building a strong collaborative relationship formalised in a Partnership Agreement. The organisation of the partner's responsibilities should result in the successful implementation of the project as well as in the production and submission of the administrative documents for accounting of expenditure and reporting on the activities implemented.

Urban Authorities are expected to group under this WP the activities related to the strategic and operational management, more specifically:

- Structure, responsibilities and procedures for the day to day management and coordination (including whether it is foreseen to externalise the management).
- Communication within the partnership and governance of the project (e.g. decision-making body, involvement of the wider group of stakeholders etc.). Details regarding for example internal tools, frequency of meetings, and roles of the different partners in the decision-making process should be provided.
- Reporting (project activities and expenditure) as well as monitoring and evaluation procedures
- Risk and quality management

The proposal should clearly describe who will be in charge of the project management, how much personnel and time will be devoted to this task (in conjunction with the budget description) and how and by whom decisions on the project will be made during the project period. It is strongly recommended that the project manager be full time.

It is expected that the project management is carried out by the staff of the (Main) Urban Authority. However, outsourcing of project management is possible on the basis of an appropriate justification, provided that the (Main) Urban Authority retains full and day-to-day control of the project. The proposal should clearly describe how this control will be guaranteed.

It should be noted that under this WP, one activity has to be exclusively devoted to capitalisation activities (capturing knowledge produced by the project and drawing lessons on an ongoing basis). These include the involvement of UIA experts during the project implementation (see section 1.5 of the present guide for more information about UIA Experts).

Capitalisation activities shall also include the participation in the activities of the Urban Development Network (UDN) as well as participation in other national/international conferences to share the knowledge generated by the project and the main lessons learnt on an ongoing basis.

• Work Package "Communication"

The Communication WP should define the project's communication and dissemination strategy and the planning of its deliverables. No additional communication and dissemination strategy document will be required. The WP however must develop an exhaustive description of the following points:

- Define the Objectives/Messages/Target groups the project communication wants to achieve
- Quantify the communication products (target values) and propose a detailed planning, a clear description of tasks and responsibilities of the different partners and estimated budgets
- Make a distinction between internal (management) and external communication
- Allocate sufficient time and resources to communication activities and make sure there
 is one person responsible for communication inside the project (it can be an appointed
 communication officer or the project manager)
- Describe how other partners will interact/ disseminate results and if some tasks will be delegated to any suppliers. Activities shall ensure a success communication as well as dissemination of project results and outputs to relevant stakeholders (cf. "transferability")
- Indicate how the communication activities will be evaluated with relevant indicators

More details regarding Communication can be found in Chapter 5.

• Work Packages Project "Implementation"

These WPs are the heart of any UIA project. They describe in detail how the proposed innovative solution will be carried out. Activities include the "experimental setup" (e.g. equipment and works); the demonstration and testing phase; as well as the implementation process. It should also describe the project evaluation activities to see how the proposed solutions react in reality. Under each implementation WP, project partners shall describe the main activities, the resources, timetable, the related deliverables and outputs as well as partner roles and responsibilities at activity, deliverable and output levels. While designing the Work Package Project "Implementation", project partners should pay particular attention to describe the different intermediary steps (activities/deliverables) necessary to deliver the proposed outputs.

In the Application Form, projects can create up to maximum four WPs for implementation corresponding to the main pillars of the project. A maximum of 5 activities can be listed under each Work Package. It is strongly advised that projects make optimum use of these WPs to ensure good readability of the activities proposed, related costs and distribution of tasks amongst partners.

In terms of support to ERDF Thematic Objectives and Investment Priorities, the overall project needs to be viewed as supportive of the thematic objectives and investment priorities for ERDF. However UIA projects contributing to Thematic Objectives 8-10 (i.e. those that are more social orientated) will be able to financed provided that:

- the knowledge generated by the overall project can be viewed as supportive of the thematic objectives and investment priorities for ERDF;
- the project is not overwhelmingly focused on European Social Fund (ESF) type of activity

Each WP Project Implementation must lead to at least one output. Applicants should also emphasize cross-references between the different Work Packages to ensure a clear and logical coherence in the overall work plan. Also if applicable a specific link to the investment Work Package should be made.

Work Package Investment (non mandatory)

Under this WP applicants shall include all investments foreseen in the framework of the UIA project.

Investment refers to a project output that remains in use by the project's target group after the completion of the project. In line with Article 3 of the ERDF regulation, productive investments, investments in infrastructure and fixed investments in equipment are among the types of activities that can be supported by UIA. For more information about eligibility of costs, please refer to section 4.2.6 below.

As a general rule, **investments shall be foreseen** in UIA projects **only to the extent that they are necessary for the achievement of the project's outputs and results**. Depending on the nature of the pilot innovative solutions proposed, investments should be essential support infrastructures/equipment for the related implementation WP or key outputs of the project itself. Investments should be proportionate to the work plan and budget, and should therefore represent good value for money. Stand-alone investments without clear justification and added-value for the project will not be supported.

Although there is only one WP investment, there could be several individual investments, which should be organised in 'investment fiches'. Each 'investment fiche' should relate to only one physical investment.

An overall WP description needs to be provided as well as individual investment descriptions for each proposed investment giving a general description, a justification, a location (and if already known, the exact address of the investment), an analysis of the related risks, the list of required documents and permits (i.e. technical requirements, working permits, etc.) as well as details on the final ownership (for more information about ownership please refer to section 4.5.6 below).

• Work Package "Closure and Knowledge transfer"

The last WP includes the activities related to the administrative closure of the project and to the transfer of the knowledge generated during the project implementation.

For the administrative closure, projects have 3 months after the official end date of the project to provide the PS with the required final administrative documents, more especially the final progress report, the audited expenditure and the final payment claim.

For the Knowledge Transfer activities, projects have 12 months after the official end of the project to produce a final qualitative report that draws the main lessons learnt and captures the main knowledge generated during the project implementation. The PS will provide projects with a standard format for the final qualitative report. UIA Experts will support projects in the preparation of the final qualitative report. During the 12 months, projects are also requested to participate in national/international conferences to share the main lessons learned and to explore the possibility to actively transfer the project to other cities across Europe

Costs for the WP Closure and Knowledge Transfer are covered by a lump sum of EUR 15 000 total eligible costs, corresponding to maximum EUR 12 000 ERDF, even if more activities than originally planned in the Application form are added, the budget will remain the same given its nature of lump sum.

Examples of activities, outputs and deliverables

Examples of Activity		Examples of deliverables	Examples of outputs
Examples of Activity		(implementation steps)	(main product of the project)
	•	Needs analysis conducted	
	•	Training material designed	
Training programme for	•	1 st group of trainees recruited	a Training nuarrana
Training programme for citizens		(Year 1)	Training programme
Citizens	•	2 nd group of trainees recruited	delivered
		(Year 2)	
	•	Evaluation report	
	•	Needs analysis carried out	
	•	Technical specifications of	
		incubator space	
Business incubator in the	•	Renting agreement signed	Business incubator
green economy sector	•	Recruitment of management	• Busiliess illeubator
		team	
	•	Furniture and IT equipment	
		installed	
Pilot refurbishment of 3	•	Terms of Reference drafted	Buildings refurbished
buildings	•	Call for tenders published	- buildings returbished

Selected suppliers procured
Site preparation
1 st building delivered
2 nd and 3 rd buildings delivered

• Tips for applicants:

Based on lessons learnt from the first Call for Proposals, below are listed some tips for applicants when filling-in the Application Form:

- ✓ Carefully read the guidance of the Application Form (in the EEP online, or in the EEP Guidance available in the UIA website) to find explanation on the type of information expected for each question.
- ✓ Use all the space at your disposal in the Application Form (both in the activities and budget descriptions).
- ✓ Take time to carefully think about the intervention logic of the project: what is the result you aim to achieve? What are the concrete objectives? How do the Work Packages contribute to these objectives? Which outputs will enable the project to deliver against these objectives and to achieve the expected results?
- ✓ Pay particular attention to quantification. Make sure target values of the deliverables/outputs are consistent with the description of the related activities.
- ✓ For the different Work Packages, clearly describe partners' roles and responsibilities at activities/deliverables and outputs level. Indicate which partner is responsible for the delivery of a given activity/ deliverable/output and make sure to make a reference to this in the budget explanation.
- ✓ Use cross-references between the different Work Packages and activities to indicate where an activity/deliverable/output is building on another one.
- ✓ If applicable, pay particular attention to the integration of the investment into the overall work plan by describing how the investment is related to / supports the implementation Work Packages.
- ✓ Ensure a clear coherence between the description of the activities and the justification of the budget.
- ✓ Make sure that the concrete implementation of the activities and their intermediary steps and deliverables are sufficiently described in the Application Form.

✓ Bear in mind that assessors of the project may not be familiar with the local context and challenges, so be as clear and as precise as possible, use easy to grasp concepts and provide enough details for the proposed solution to be understood.

3. Project application and Selection

3.1 Project application

Application Forms for UIA projects shall be submitted during the eligible time period defined in the Call for Proposals. These calls are expected to occur on an annual basis between 2015 and 2020. Applications forms need to be submitted by the Call deadline.

A published Terms of Reference will define the specifications and requirements for each call, including the list of topics for which Urban Authorities can submit a project proposal.

The submission of the Application Form and annexes is 100% paperless through the use of UIA's Electronic Exchange Platform (EEP). A courtesy working document is provided on UIA's website. EEP Guidance is provided on how to complete the form.

It is strongly recommended that applicants fill in the Application Form in clear English, although it may also be submitted in any of the official EU languages.

It should be noted that the Strategic and Operational Assessment will be done on the basis of the English version of the Application Form (to be translated in English by an external service provider contracted by the PS in case the Application Form is submitted in another language). The quality of the translation will not be guaranteed by the PS and therefore is at the applicants' risk. Moreover the Subsidy Contract, project management, formal reporting, key deliverables and all communication with the Entrusted Entity and the PS will have to be in English.

Only information provided in the Application Form and the allowed annex are taken into account for the assessment. The documents to be sent are:

Application Form: The Application Form must be filled in using the online platform. It is
composed of sections presenting the project idea and the rationale (including
information on the innovativeness of the proposal), the partnership (including the
(Main) Urban Authority, the Delivery Partners, and if relevant the Associated Urban
Authorities), the main objectives and expected results, the proposed work plan and

budget. Editing and submission is only possible during an open call for proposals. The application includes a number of automatic links, formulae and checks. These features mean that error messages appear in the form if it is not properly filled in, and it cannot be submitted. This helps to significantly reduce the risk of submitting ineligible applications. An EEP Guidance with instructions on how to fill in the Application Form is available on the UIA website.

- Annex: Applicants can upload one annex in the EEP system that will be attached to the
 Application Form. This could be a map presenting the area of intervention, a graph, an
 infographic, etc. The type and size of the file to be annexed are specified in the EEP
 guidance.
- Confirmation sheet: The confirmation sheet is automatically generated by the online platform when the Application Form is being completed or after its completion. It has to be printed, signed by a legal representative of the Urban Authority (or the Main Urban Authority in the case of an association/grouping without a legal status of organised agglomeration), scanned and uploaded in the EEP.

The PS staff will be ready to assist applicants with any technical questions they may have during the Call for Proposals Contact details can be found on the UIA website. The PS also organises Applicants Seminars in different cities Europe as well as webinars prior to each Call for Proposals. Dates and venues of the Applicants Seminars can be found in the section "Events" of the UIA website.

3.2 Selection process

Following submission, each application is subject to a selection process organised along the following steps:

- 1. Eligibility check
- 2. Strategic assessment
- 3. Operational assessment

3.2.1 Eligibility check

Upon closure of a Call, the PS carries out an eligibility check on all submitted project applications. The purpose of the eligibility check is to:

- Verify compliance of the received Application Forms and their annexes with the formal eligibility criteria
- Avoid further assessment of ineligible applications
- Ensure equal treatment of all proposals to be selected for funding

The UIA eligibility criteria are the following:

- 1. The Application Form has been submitted electronically via the EEP before the deadline indicated in the Terms of Reference of the Call for Proposals
- 2. The Application Form is completely filled in
- 3. The applicant is a single urban authority of a local administrative unit defined according to the degree of urbanisation as city, town or suburb and comprising at least 50 000 inhabitants

OR

The applicant is an association or grouping of urban authorities with legal status of organised agglomeration composed by Local Administrative Units (LAU), where the majority (more than 50%) of inhabitants lives in LAUs defined according to the degree of urbanisation as cities, towns or suburbs and where the total combined population is at least 50 000 inhabitants

OR

The applicant is an association or grouping of urban authorities without legal status of organised agglomerations where all the urban authorities involved (Main Urban Authority and Associated Urban Authorities) are Local Administrative Units defined according to the degree of urbanisation as cities, towns or suburbs and where the total combined population (Main Urban Authority plus Associated Urban Authorities) is at least 50 000 inhabitants

- 4. In case of an association or grouping without a legal status of organised agglomeration, a Main Urban Authority and the Associated Urban Authorities are presented in the Application Form
- 5. Time limits are respected: the end date of the project respects the Call and the Initiative requirements
- 6. The maximum budget requirements and the co-financing principle are respected
- 7. All partners involved (Main Urban Authority, Associated Urban Authorities and Delivery Partners) are from EU Member States

- 8. Applying urban authorities (Main Urban Authorities and/or Associated Urban Authorities) are involved in only one project proposal in the framework of the same Call for Proposals.
- Applying urban authorities (Main Urban Authorities and/or Associated Urban Authorities) have not been selected and funded on the same topic from a previous UIA Call for Proposals.
- 10. The confirmation sheet duly signed by the (Main) Urban Authority's legal representative is uploaded in the EEP system by the Call deadline.

If not all requirements set out above are complied with, the application will be deemed ineligible and no further assessment will be undertaken.

3.2.2 Strategic Assessment

Applications that are declared eligible and admissible will be subject to a Strategic Assessment carried out by a panel of External Experts. The Strategic Assessment accounts for 80% of the weighting given to the overall project assessment.

For each Call for Proposals, a panel of External Experts is set up through a Call for Applicants¹¹ to cover the specific topics relevant for the Call. The panel of External Experts shall be composed of independent experts with an in-depth knowledge of the urban topics of relevance for each Call; a good understanding of the urban dimension of EU policies; as well as a proven track record in assessing applications of urban projects including applying scoring systems and making recommendations for selection. The panel shall be geographically balanced and ensure that the territorial diversity of the EU's urban areas is taken into account. The composition of the Panel is validated by the Entrusted Entity and the Commission.

The following elements are under evaluation during the Strategic Assessment:

38

¹¹ The Calls for Applicants for the constitution of the External Experts Panel will be available on the UIA website.

	The project demonstrates that the solutions	
	proposed have not been previously tested and	
Innovativeness	implemented on the ground (i.e. in the urban area	
	concerned or elsewhere in the EU)	
	The project demonstrates the potential of the new	
To what extent is the	solution to add value in relation to the topic	
applicant able to	concerned	400/
demonstrate that the	The project provides clear evidence of research into	40%
project proposal is a new solution that has	the existing best practice in this area	
the clear potential to	The project describes well the potential	
add value?	obstacles/resistance to the innovation and how	
add value:	they will be overcome	
	The project makes use and builds on existing	
	policies and practices	
	Key stakeholders (i.e. stakeholders which provide	
	expertise and experience on the topic) have been	
	identified and are involved in the design and	
	implementation of the proposed innovative action	
Partnership	With respect to the project's objectives, the group	
	of Delivery Partners (and Associated Urban	
To what extent is the	Authorities, if relevant) :	
involvement of key	• is balanced as regards to the governance levels	
stakeholders relevant	and sectors	15%
for the	consists of partners that complement each	
implementation of the	other	
project?	Delivery Partners (and Associated Urban	
	Authorities, if relevant) have proven experience in	
	the thematic field concerned, as well as the	
	necessary capacity to implement the project	
	(financial, human resources, etc.)	
	The expected results of the projects are properly	
Measurability of	described and quantified	

project's results and	The project's outputs, results and target groups are	
outputs	clearly relevant to the urban challenge to be	
	addressed and are of sufficient scale to produce	15%
To what extent will	meaningful conclusions	
the project deliver	The project identifies clear indicators and proposes	
measurable results?	a realistic methodology for data collection and	
	monitoring of outputs and results	
	The project is able to demonstrate that the	
	methodology used for measuring results is able to	
	isolate the change attributable to the projects	
	activities and discount external factors	
	The relevance of the proposal (concerning the	
Project's transferability and scaling up To what extent will the project be	challenge and the solution proposed) to other	
	urban authorities in the EU is clear and well	
	expressed	
	There is clear evidence that the project (process as	
	well as main outputs and results) can be applicable	10%
	and replicable by other	
transferable to other	organisations/regions/countries outside of the	
urban areas across	project partnership	
Europe?	Project provides clear explanation about how the	
	action will be scaled up, if successful	

As a result of the Strategic Assessment, the Panel of External Experts elaborates an assessment of the applications and ranks them based on their strategic assessment scoring. In agreement with the Commission, applications above a certain threshold in the overall ranking will move forward to the Operational Assessment. Applicants will be notified at the end of the Strategic Assessment process of the decision regarding their application (going forward or not).

The panel of External Experts will also verify that projects contribute to the thematic objectives for the ESI Funds and Common Strategic Framework as set out in the first paragraph of Article 9 CPR and that they propose integrated answers to the challenges identified and are in line with the principles of sustainable urban development. The Commission and Entrusted Entity may decide not to select a project for lack of contribution if these are not fulfilled.

3.2.3 Operational Assessment

The Operational Assessment is carried out by the PS and accounts for 20% of the weighting given to the overall project assessment. The main objective of the Operational Assessment is to assess the quality of the proposal i.e. is it justified, realistic, consistent and coherent, well managed and if it demonstrates value for money.

The following elements are under evaluation during the Operational Assessment:

Quality The project elements are logically interrelated: objectives, activities, outputs and results Proposed activities and deliverables are relevant and lead to the planned main outputs and results The project outputs and results are realistic, specific, concrete and measurable The monitoring of both the impact of the project and the progress of the project are To what extent is the foreseen work plan realistic, Distribution of tasks among partners is consistent and appropriate (sharing of tasks is clear, logical, in coherent? line with partners' role in the project, etc.) Time plan is realistic (contingency included) Activities, deliverables and outputs are in a logical time-sequence If applicable, the proposed investments are realistic and consistent with the overall work plan of the project

20%

- Management structures (e.g. project steering committee) are appropriate considering the project size and needs and allow partners' (Delivery Partners and, if relevant, Associated Urban Authorities) involvement in decision making
- Management procedures (such as reporting and evaluation procedures in the area of finance, project content, communication) are clear, transparent, efficient and effective
- Project management includes regular contact between project partners and ensures transfer of expertise across the partnership (internal communication within the partnership)
- There is evidence of coordination mechanisms to ensure the effective involvement of the wider group of stakeholders (other than Delivery Partners and, if relevant, Associated Urban Authorities) in the implementation of the project
- The Urban Authority demonstrates competency in managing EU co-financed projects or can ensure adequate measures for management support
- Necessary provisions for risk and quality management are in place
- Sufficient and reasonable resources are planned to ensure project implementation
- Project budget appears proportionate and corresponds to the proposed work plan and the main outputs and results aimed for
- Total partner budgets reflect real partners' involvement (are balanced and realistic)

To what extent are management structures and procedures in line with the project size, duration and needs?

To what extent does the project budget demonstrate good

value for money? ¹²	Budget allocation per budget line is in line
	with the work plan
	Budget allocation per period is in line with the
To what extent is the	work plan
budget coherent and	Budget allocation per WP is in line with the
proportionate?	work plan
	The need for the investments is justified and
	their budgets are realistic
	There is no evidence of ineligible costs
	State aid requirements are respected
	The project has a specific communication
	strategy with clear communication objectives
To what extent are	and well-defined target groups
communication	Communication activities and deliverables are
activities appropriate	appropriate to reach the relevant target groups
and forceful to reach	and stakeholders
the relevant target	Communication activities are in line with:
groups and	project objectives, proposed work plan, main
stakeholders and help	outputs and results
achieve the project	The communication strategy is in line with the
objectives?	CPR regarding EU publicity rules

After the Operational Assessment, a Selection Committee comprised of the Entrusted Entity and the Commission will meet to make the final selection. The Commission provides the final agreement as to which projects are selected. Applicants will be notified at the end of the Operational Assessment process of the decision.

3.2.4 Assessment scoring system

_

It should be noted that the concept of value for money is expressly quoted here however it represents a transversal criterion that needs to be evaluated all along the proposal. This will be part of internal guidance provided to evaluators.

A scoring system will be used to help in the decision making process. A score of 1 to 5 will be attributed to each weighted criterion which will result in an average score per project. The following scoring scale is used:

- 5 excellent
- 4 good
- 3 adequate
- 2 poor
- 1 very poor

The scoring system will be applied taking into account not only the specific merits of each project proposal but also in the spirit of a competitive process considering comparatively the other project proposals submitted in the framework of the same Call for Proposals. For this reason, applicants of project proposals not shortlisted for the Operational Assessment or not finally approved will not be provided with their score but will receive detailed comment for all criteria assessed.

3.3 Complaint procedure during the project selection

Project applicants of ineligible or rejected proposals are informed in writing about the decision. The notification will include detailed information on the reasons why the proposal was rejected (eligibility criteria not fulfilled, detailed comments from External Experts and/or PS concerning the Strategic and/or Operational Assessment).

If a project wishes to complain, a two-step procedure has to be respected:

Step 1: The (Main) Urban Authority can address questions about or raise objections against the eligibility or assessment decision to the PS. These queries have to be made within three weeks after the official notification of the non-selection of the project by the PS. The PS (in liaison with the Entrusted Entity and the Commission) will examine and provide answers to the questions.

Step 2: If a project is not satisfied with the answers provided and considers that procedures were not respected, then a formal complaint may be filed, for which the detailed procedure is described below. In principle, complaints can only be logged against the following criteria:

- The assessment does not correspond to the information provided by the applicant in the submitted Application Form and mandatory annexes
- The project assessment and selection process failed to comply with the specific procedures laid down in the Terms of Reference of the Call and in the UIA Guidance that materially affected or could have affected the decision

Only project applicants (Main Urban Authorities) can file a complaint. Complaints must be submitted in writing (post or email) to the PS within 2 weeks after the PS has answered the queries submitted by project applicants. This deadline shall not prejudice the start of the approved projects.

The complaints will be examined by a Complaints Panel involving the Entrusted Entity, the Commission and the Permanent Secretariat.

Upon request to the PS, a form for this procedure (step 1 and 2) will be provided to project applicants.

4. Eligibility of expenditure

4.1 General principles of eligibility

There are different levels of eligibility rules for expenditure:

- European level: EU regulations
- UIA level: specific UIA rules (i.e. UIA guidance)
- National level: national rules applicable in each Member State
- Partner institutional level: internal rules applicable to each partner organisation

In case of differences between the rules, the stricter one prevails.

Generally speaking, to be eligible, project costs must:

- Be reasonable, justified, and in accordance with the principles of sound financial management
- Be identifiable, verifiable, plausible and determined in accordance with the relevant accounting principles (except where expenditure is reimbursed on the basis of a lump sum or flat rate)
- Be incurred and paid by the partner organisation (except where expenditure is reimbursed on the basis of a lump sum or flat rate)
- Relate to activities set out in the application form, be essential for the implementation
 of a project and not have been incurred if the project had not been carried out
 (additionality)
- Be in euro when reported to UIA; expenditure incurred in a currency other than the euro shall be converted into euro by the project partner
- Comply with the principles of efficiency, economy and effectiveness (provide value for money)

Additionally:

 Double financing of the same costs is not allowed (e.g. expenditure which is already cofinanced from another funding source)

- Any revenues generated by project activities must be reimbursed or deducted from the total eligible costs claimed
- Expenses related to contracts between partners concerning the delivery of services,
 supplies or works among themselves are not eligible
- When applicable, the relevant public procurement procedures have to be observed

4.2 Budget lines

The following sections provide an overview on the eligibility principles for the different budget lines of each project partner:

- Staff
- Office and administration
- Travel and accommodation
- External expertise and services
- Equipment
- Infrastructure and construction works

For each budget line, a definition is provided as well as guidance for budgeting and reporting. Partners are strongly recommended to seek advice from their First Level Controller or the PS if there is any issue related to the eligibility of expenditure that is not answered by the present rules.

Staff

Staff costs cover gross employment costs of persons employed directly by the partner organisation and working full or part time on the project in line with their respective employment contracts. They must be based on real costs.

For staff costs, the following **principles** have to be obeyed:

 Staff members can either be already employed by the partner or contracted specifically for the project

- The staff costs calculation is based on costs actually paid out and proofed by pay slips or documents of equivalent probative value (e.g. data from the project partner accounting system which allows the proof of the payments for each single staff member may be accepted)
- The staff costs must be calculated individually for each staff member
- A written assignment for each staff member clearly showing the percentage of time that the employee works on the project (see audit trail for more details)

The following cost components are eligible:

- Salary payments (fixed in an employment/work contract)
- Other costs directly linked to salary payments (e.g. employment taxes or social security, including health coverage and pension contributions) that are:
 - o Fixed in an employment document or by law
 - In accordance with the legislation referred to in the employment document and with standard practices in the country and/or organisation
 - Not recoverable by the employer

The following **cost components** are **ineligible** under this budget line:

- Unpaid voluntary work is not eligible
- Voluntary payments (e.g. payments not in line with the employment contract or the employment policy of the partner or payments without any legal commitment) are not eligible
- Staff costs, per diems and any other travel and accommodation for employees not officially assigned to the project are ineligible
- Dividends
- Overheads cannot be reported under this budget line (to be reported under the budget line "office and administration")

The following **calculation method** applies: the gross employment costs multiplied by the fixed percentage of time worked on the project is eligible. As already highlighted, the percentage shall be fixed in the written assignment of each staff member.

Audit trail

In order to ensure a proper **audit trail** the following documentation is required if the partner follows the **real costs principle**:

- Employment contract or any other equivalent legal agreement that allows the identification of the employment relationship with the partner's organisation
- Official, written assignment of the employee to the project activities with information on the main tasks to be performed and outputs to be delivered. In more details:
 - The assignment shall also specify information on the involvement at the Work Package level, the duration for which the staff member is assigned to the project and the percentage of assignment
 - The assignment is issued at the beginning of the period to which it applies
 - o It is dated and signed by the employee and a line manager/supervisor
 - The percentage of assignment has to be fixed and must be in line with the project related tasks, responsibilities and outputs defined for this employee. This percentage remains applicable for the entire duration of the assignment. It can only be changed in well justified cases (e.g. changes in the tasks and responsibilities of the employee). In this case the employer must issue an amendment to the assignment (see audit trail), setting out the changes in detail
 - The time allocation and description of tasks are reviewed on a regular basis (e.g. annually on the occasion of the staff appraisal) and adjusted if needed (e.g. due to changes in tasks and responsibilities)
- Documents identifying the real salary costs (gross salary and employer's social charges)
 for the employee, such as pay slips or other accounting documents where the
 employment costs are clearly detectable.

Office and administration

Office and administration expenditure covers operating and administrative expenses of partners that could be considered as indirect cost. They could be:

Office rent

- Insurance and taxes related to the building where the staff is located and to the equipment of the office (e.g. fire and theft insurances)
- Utilities (e.g. electricity, heating, water)
- Office supplies (e.g. paper, files, pencils)
- General accounting (provided inside the partner organisations)
- Archives
- Maintenance, repair and cleaning
- Security
- IT systems (hardware and software of general nature)
- Communication (e.g. telephone, fax, internet, postal service, business card)
- Bank charges for opening and administering an account
- Charges for transnational financial transactions

Office and administration expenditure is therefore covered by a **flat rate of 15% of the reported staff costs** (applicable to both staff costs options detailed in the previous section) in line with article 68.1.b of Regulation (EU) No 1303/2013.

The above list is exhaustive and all listed items are to be considered as covered by the flat rate and cannot be reported under any other budget line. If no staff costs are foreseen and reported, no office and administration costs can be charged.

Audit trail

No specific audit trail is necessary. Project partners do not need to document that the expenditure has been incurred and paid. The auditor focuses on the correct reporting of the staff costs and verifies that no expenditure related to the office and administrative budget line is included in any other budget line.

Travel and accommodation

This budget line covers travel and accommodation costs of employees of partners that relate to project activities. They will be declared as real costs and shall be limited to the following items:

• Travel (e.g. tickets, travel and car insurance, fuel, car mileage, toll and parking fees)

- Meals
- Accommodation
- Visa
- Daily allowances

The following **principles** shall be obeyed:

- These costs are borne by a partner (direct payment of costs by a staff member must be supported by a proof of reimbursement from the employer) in line with its travel and accommodation policy/rules
- The choice of transport and accommodation should be led by effectiveness, costefficiency and eco-friendliness
- Travel and accommodation costs of external experts and service providers are ineligible under this budget line (to be reported under the budget line external expertise and services in accordance with the respective contract)
- Elements of travel costs covered by the daily allowance of the partner shall not be reimbursed in addition to the daily allowance (e.g. the cost of a meal is not eligible if the concerned staff member receives a daily allowance)
- Public transport has priority over private or company cars and taxis
- Cancellation costs or costs of any unused travel tickets or booking (due to cancelled travels) are ineligible in any case
- Costs of travel and accommodation related to activities outside of the European Union are only eligible, if they have been included in the approved application form or approved beforehand by the PS on the basis of a properly justified request. In all cases, benefits of such activities to the project must be demonstrated

Audit trail

In order to ensure a proper audit trail, the following documentation is required:

- Documentation according to the travel and accommodation policy/rules of the partner
- Agenda of the event (e.g. meeting, seminar, conference)
- Proof of participation (signed participation list, boarding pass, tickets etc.)

 Paid invoices or daily allowance claims, including proof of reimbursement by the employer to the employee

External expertise and services

This budget line covers expenses related to professional services and expertise provided by external service providers (other than the project partners) contracted to carry out certain activities linked to the delivery of the project (e.g. tasks that cannot be carried out by the project partners themselves). The work of external service providers must be necessary for the project and should be linked to activities foreseen in the application form. These expenses will be declared as real costs and include:

- Studies or surveys (e.g. evaluations, strategies, concept notes, design plans, handbooks)
- Training
- Translations
- IT systems and website development; modifications and updates
- Promotion, communication, publicity or information
- Financial management
- Services related to the organisation and implementation of events or meetings (including rent, catering or interpretation)
- Participation in events (e.g. registration fees¹³)
- Legal consultancy and notarial services, technical and financial expertise, other consultancy and accountancy services
- Intellectual property rights (IPR) and consultancy fees
- Provision of guarantees by a bank or other financial institution when required by Union or national law or in a programming document
- Travel and accommodation costs for external experts, speakers, chairpersons of meetings and service providers of the project
- Schemes supporting the distribution of financial contribution given as a reward following a contest such as prizes, vouchers or grants. Such schemes shall respect the principles of transparency and equal treatment and shall promote the achievement of policy objectives of the Union. The purpose of the scheme, the rules of the contest, the award criteria, the value and total amount of the award and the payment arrangements must be described in the application form. Individual award must not exceed EUR 60.000

Any other costs related to the participation in external events such as accommodation, travel costs and daily allowances shall be reported in the budget line "travel and accommodation".

Other specific expertise and services needed

The following **principles** have to be obeyed:

• The applicable procurement rules must be followed

As legal basis, a written contract (or any document of equivalent probative value)
 specifying the service to be delivered is necessary between the partner and the service

provider

The services or expertise are essential to the project and be carried out by the project

partners themselves

Any expenses based on contracts concluded between project partners are ineligible; no

project partners shall be contracted as service providers by any other project partner (in

order to avoid any conflict of interest in the procurement of services and goods)

Contractual advances are eligible if they are in line with normal commercial law and

practice, stipulated in a written contract between the partner and the expert/service

provider, supported by receipted invoices and provided that the service/supply has been

delivered within the project eligibility period

• The costs of services contracted by project partners for arranging the travel and

accommodation of their own staff members (e.g. travel agencies, etc.) must be claimed

under the budget line travel and accommodation

Promotional giveaways¹⁴ (e.g. project gadgets) are eligible provided that they relate to

project's communication activities. The cost of the single item must remain limited and

in any case below EUR 50

Costs related to UIA Experts (including their travel and accommodation) and auditors

will be covered by the UIA Initiative; therefore no budget should be foreseen

Audit trail

In order to ensure a proper audit trail the following documentation is required:

¹⁴ Communication products as roll-ups and posters that are not produced to be given away or publications containing information on the project and its results are not considered as giveaway promotional material and are thus not subject

to the above restrictions.

53

- Evidence of the procurement process in line with applicable EU, UIA, national and internal procurement rules
- Written contract (or any document of equivalent probative value) laying down the services to be provided with clear reference to the project. Any changes to the contract must comply with the procurement rules and must be sufficiently documented
- Invoice (or request for reimbursement) providing all relevant information in line with the applicable accountancy rules
- Proof of outputs or services delivered
- Proof of payment

Equipment

This budget line covers equipment purchased, rented or leased by a partner, other than those covered by the office and administration budget line. It also includes costs of equipment already in possession by the partner organisation and used to carry out project activities:

- Office equipment
- IT hardware and software
- Furniture and fittings
- Laboratory equipment
- Machines and instruments
- Tools or devices
- Vehicles
- Any other equipment necessary for the project

Equipment can only be co-financed if it is necessary for the project implementation or if it is considered as a project output. Distinction is made between:

• An equipment necessary for the project implementation is a tool or device used to carry out project activities. It must be necessary for the delivery of the project outputs and used for that purpose. The full purchase price is eligible if used solely for the purpose of the project and depreciable within the eligible period. Otherwise a pro-rata depreciation value needs to be calculated on the basis of a justified and equitable

method. This method must consider the depreciation period and the percentage of use by the project.

 An equipment considered as (part of) a project investment (WP investment) is a tool or device that remains in use by the target group after the completion of the project. The full purchase price is eligible.

The following **principles** have to be obeyed:

- Equipment and depreciation is eligible if it is not covered by the office and administration costs (e.g. the IT system of the partner is covered by the budget line office and administration while any IT system developed for the project specifically can be included under equipment)
- The relevant public procurement rules must be respected and properly documented by all partners that are subject to public procurement law
- Costs of equipment which are purchased, rented or leased from another partner are not eligible
- Second-hand equipment is eligible if not originally acquired with the support of EU funds and if its price does not exceed the generally accepted market price
- Costs related to the site preparation, delivery or installation of the equipment are eligible

Audit trail

In order to ensure a proper audit trail the following documentation is necessary:

- Evidence that the procurement was done in line with the applicable procurement rules
- Invoice providing all relevant information in line with the applicable accountancy rules
- Proof of payment
- Equipment necessary for the project implementation: applicable calculation scheme for depreciation
- Equipment considered as (part of) a project investment: contract laying down the investment to be provided, with clear reference to the project

Infrastructure and construction works

The Infrastructure and construction works budget line covers costs related to investments in infrastructure that do not fall into the scope of other budget lines. This includes costs for:

- Purchase/provision of land¹⁵
- Purchase/provision of real estate
- Site preparation
- Delivery
- Handling
- Installation
- Renovation
- Other costs necessary to the implementation of construction works

Infrastructure and construction works will be financed only if crucial for the achievement of the project's outputs and results, and if they are inscribed in the investment Work Package described in the Application Form.

The following **principles** have to be obeyed:

- All costs are subject to applicable EU, UIA, national and internal procurement rules. The
 partners in charge of the infrastructure and construction works are responsible for
 ensuring that these rules are respected
- The full cost of infrastructure and construction works can be reported under this budget line insofar as it is fully justified as part of the project's activities (no depreciation will be applied)
- A project can also claim the provision of land and/or real estate in the form of in-kind contribution (see section on in-kind contribution)

¹⁵ Limited to maximum 10% of the total project budget, for derelict sites and for those formerly in industrial use (e.g. brownfields) which comprise buildings, that limit shall be increased to 15%. In exceptional and duly justified cases, the limit may be raised above the respective aforementioned percentages for operations concerning environmental conservation (Article 69(3)(b) CPR)

Audit trail

In order to ensure a proper audit trail the following documentation is necessary:

- Evidence of compliance with the applicable EU, UIA, national and internal procurement rules
- Documents pertaining to the work may be required such as feasibility studies, environmental impact assessment and planning permission
- In the case of land and real estate purchase (or provision in the form of contribution in kind), a certificate from an independent qualified evaluator or duly authorised official body confirming that the cost is in line with the market value
- In the case of land and real estate provided in the form of contribution in kind, evidence of compliance with the applicable rules in the field of in-kind contribution
- Documents specifying the ownership of land and/or real estate where the works are carried out, as well as proof of commitment to establish and maintain an inventory of all fixed assets acquired, built or improved under the ERDF grant

4.2 Ineligible expenditure

Besides expenditure not eligible because of EU or national rules or those imposed by the project partner, here is a non-exhaustive list of ineligible expenditure:


- VAT unless it is genuinely and definitely borne by the project partner
- Interests on debts
- Exchange rate losses
- National banking charges
- Fines, financial penalties and expenditure on legal disputes and litigation
- Unpaid voluntary work
- Any costs incurred before the project start date and after the project end date as these project phases are covered by lump sums
- Communication material that is not in line with the UIA rules on communication
- Gifts (except promotional giveaways)
- Tips

- Fees between partners of the same project for services, supplies and work carried out within the project
- Costs related to the contracting of employees of the partner organisations as external experts (e.g. as freelancers)

As the list of ineligible expenditure is not exhaustive, expenditure not listed should not be necessarily considered as eligible.

4.3 Eligibility period and retention of documentation

Any expenditure must be incurred during the eligible period. Following the UIA's definition, each project consists of 3 phases:



Project preparation: it comprises all activities related to the elaboration of the project application and ends with the approval of the project by the UIA Initiative. For the preparation activities, UIA grants a lump sum of EUR 20 000 total eligible costs (corresponding to maximum EUR 16 000 ERDF) provided the project is approved. Consequently, costs incurred during the preparation phase can never be claimed on a real costs basis (even if paid after the project approval). The lump sum, covered by first ERDF advance payment, is granted to the (Main) Urban Authority who can share it amongst the project partners in proportion to their involvement in the preparation of the project. No further documentation is necessary; i.e. project partners do not need to document that the expenditure has been incurred and paid, or that the lump sum corresponds to the reality.

Project implementation: the implementation starts after the project official approval (project start date indicated in the Subsidy Contract) and lasts maximum 3 years until the approved project end date (indicated in the Subsidy Contract). All implementation related activities must be completed by

the end date. To be eligible, costs related to the project implementation must be incurred between the project start date and the project end date. These costs must be paid at the latest during the project closure and in any case before the submission of the final progress report to the PS.

Administrative closure and knowledge transfer: this phase covers all activities taking place after the project end date:

- Administrative closure: after the project end date, the project has 3 months to submit
 the final progress report. During that period, only expenditure related to the project
 closure is eligible. The expenditure must be incurred and paid prior to the submission of
 the final progress report
- Knowledge transfer: after the project end date, partners must draw the lessons learnt
 and capture the main knowledge generated during the project implementation; it
 culminates with the submission of the final qualitative report, one year maximum after
 the project end date

Similarly to the preparation phase, the administrative closure and knowledge transfer phase is covered by a lump sum. Following the successful administrative closure of the project and the approval of the final qualitative report by the UIA authorities, EUR 15 000 total eligible costs (corresponding to a maximum of EUR 12 000 ERDF) are granted to the (Main) Urban Authority which can share it amongst the project partners in proportion to their involvement.

No further documentation is necessary; i.e. project partners do not need to document that the expenditure has been incurred and paid, or that the lump sum corresponds to the reality.

It needs to be noted that all supporting documents (such as invoices, public procurement files, contracts, etc.) shall be made available for at least 5 year period from the date when the final ERDF balance is paid to the project. Other possibly longer statutory retention periods, as might be stated by national law, remain unaffected. The conditions for archiving project documentation will be as follows:

The documents shall be kept either in the form of the originals, or certified true copies
of the originals, or on commonly accepted data carriers including electronic versions of
original documents or documents existing in electronic version only

- The documents shall be kept in a form which permits identification of data subjects for no longer than is necessary for the purposes for which the data were collected or for which they are further processed
- The procedure for certification of conformity of documents held on commonly accepted data carriers with the original document shall be laid down by the national authorities and shall ensure that the versions held comply with national legal requirements and can be relied on for audit purposes
- Where documents exist in electronic form only, the computer systems used shall meet accepted security standards that ensure that the documents held comply with national legal requirements and can be relied on for audit purposes

4.4 Other UIA rules

4.4.1 Use of the euro and exchange rates

All financial budgeting, reporting and project follow-up will be in euro. This includes that expenditure must be reported to the PS in euro and all ERDF payments will be made in euro. Partners located outside the euro zone will have to convert their expenditure from their national currency into euro. They will have to use the exchange rate of the Commission applicable in the month the documents are submitted for verification to the auditor.

Partner located	Expenditure incurred in	Exchange rate to apply
Outside the euro zone	euro	No conversion. The expenditure is already in Euro.
Outside the euro zone	Other currency	Exchange rate of the Commission ¹⁶ in the month during which the claim was first electronically submitted to the partner FLC. Note that the exchange rate must only be applied for the expenditure actually incurred by the project partner. If the expenditure in a currency other than euro was firstly paid by the employee and then reimbursed by the project

^{16 &}lt;u>http://ec.europa.eu/budget/contracts_grants/info_contracts/inforeuro/inforeuro_en.cfm</u>

	partner, the conversion rate will apply to the amount
	finally paid by the organisation.

For partners located inside the Euro zone and incurring expenditure in another currency, internal rules apply.

Partner located	Expenditure incurred in	Exchange rate to apply
Inside the euro zone	euro	None. The expenditure is already in euro.
Inside the euro zone	other currency	Institutional (internal) rules apply.

4.4.2 Revenues

Revenues are defined as cash in-flows directly paid by users for goods or services provided by a project. For instance:

- Investment in infrastructure the use of which is subject to charges borne directly by users: user fee/ compensation for use, fares paid by train travelers, etc.
- Sales price or rent of land or buildings: prices or rents paid for using rooms of a technological park established by the project, rents for exhibitions in a cultural building that was renovated within the framework of the project, etc.
- Provision of services against payment: enrolment fees paid by users of training curricula
 and material developed by the project, attendance fees for project workshops, entrance
 fees for events, charges for films, sales revenue of project: brochures, publications,
 books, DVDs, etc.

Net revenues are revenues as defined above less any operating and replacement costs for short-life equipment incurred during the corresponding period.

Revenues generated by the project should be considered:

At the project application stage: the eligible expenditure will be reduced in advance to
take into account the potential of the project to generate net revenues over a specific
period – covering both the implementation of the project and the period after its
completion. If known beforehand, the amount of net revenues should be specified in the

Application Form, in the net revenues budget line. Net revenues will be deducted from total eligible expenditure and will consequently decrease the ERDF contribution. If the net revenues are only partially generated due to the eligible expenditure they should be reported on a pro-rata basis

- At the project implementation stage: all revenues (including revenues that are not foreseen at the application stage) generated during the project's implementation stage must be reported in the project progress reports before the closure of the project.
 Project partners are responsible for keeping proper accounts of all the revenues and for keeping these available (e.g. for control purposes)
- After the completion of the project: if net revenues are expected to be generated after
 the project's end date (e.g. to ensure durability of the results), they must be estimated
 and deducted from the budget at the application stage. Where it is objectively not
 possible to estimate revenues in advance, the project should contact the PS to get
 further guidance

4.4.3 Partner contribution

As stated in the funding principles, the UIA Initiative follows the "total costs" principle, a project is co-financed by the ERDF up to 80% of the total eligible costs. Every partner receiving ERDF needs to secure public or private contribution (but not from another EU funding source) which can also derive from own resources to complete its budget (20% at least). Project partners' contributions to a project can be of two types: cash or in-kind. In-kind contribution refers to **non-cash contributions** given to projects that have a monetary value, however for which they are not charged. They are regarded as necessary to carry out the tasks and achieve the project objectives agreed by the project partners. Eligible in-kind contribution can be: goods, land and real estate, equipment, studies services or rents under the framework of the UIA Initiative.

In-kind contributions, for which no cash payment supported by invoices or documents of equivalent probative value has been made, may be eligible provided specific conditions are met:

- The public support paid to the project which includes in-kind contributions does not exceed the total eligible expenditure, excluding in-kind contributions, at the end of the project
- The value of contribution must be in line with the current open market value

- The value of the contribution must be certified by an independent qualified expert or duly authorised official body
- Contributions can be deemed eligible insofar as it was not previously paid for or cofinanced by EU funds
- In-kind contribution under staff costs budget line is not eligible (ex.: unpaid voluntary work)

In-kind contributions are eligible only if they are included in the approved application form (in the Work Plan and the partner contribution sections); if they comply with the applicable EU rules and if they do not contravene national rules.

In the framework of the UIA Initiative, in-kind contribution can be budgeted and declared in the following budget lines:

- External expertise and services
- Equipment
- Infrastructure and construction works

Only project partners can declare in-kind contribution. In-kind contribution shall be considered as partner's expenditure and shall be checked by the project designated first level Controller. The partner having declared in-kind contribution bears full responsibility towards all detected irregularities (even if the final source of the contribution is external to the project partnership).

In case the source of in-kind contribution is external, the beneficiary responsible for receiving the contribution shall establish a written agreement with the organisation providing the contribution. The agreement should at least cover the availability of all original documents supporting the reality of the contribution, the transfer of ownership and the certification of its value.

4.4.4 Budget flexibility

Projects are allowed to overspend by a maximum of 20% or EUR 10,000 (whichever is more favourable to the project) the budget of any partners, Work Packages or budget lines at project level without the prior approval of the PS. If overspending of more than 20% is foreseen then a duly

justified request must be submitted for prior approval to the PS. In any case, the originally approved ERDF funding cannot be exceeded.

4.4.5 Ownership and durability

Ownership of outputs and results having the character of investments in infrastructure or productive investments realised within the project **must remain with the concerned project partners** for at least 5 years following the final payment to the (Main) Urban Authority. Only project partners can become the owner of the project investments.

Furthermore, and as a guiding principle of serving the general interest with the ERDF public funding, project outputs (e.g. processes leading to new products or services, studies, policy recommendations, good practice guides) are expected to be freely available for the public. In exceptional cases, partnerships might have good reasons to protect their project deliverables and outputs. These cases must be examined by the PS and should be included in section F of the Application Form on project risks. Projects partners should make use of the Partnership Agreement to make the necessary provisions for questions on ownership and Intellectual Property Rights¹⁷.

The occurrence of any of the following situations would result in a violation of rules concerning durability and may lead to the recovery of unduly paid ERDF subsidies:

- Cessation or relocation of a productive activity to outside the project area
- Change in the ownership of an investment item which gives a firm or a public body an undue advantage
- Substantial change affecting the nature, objectives or implementation conditions of the investment, which would result in undermining its original objectives

Should any of the above conditions not be met within 5 years of the final payment to the project, the UIA PS must be immediately informed by the concerned (Main) Urban Authority.

4.4.6 Public procurement

¹⁷ For more information about IPR, applicants can consult the EU IPR helpdesk: <u>www.iprhelpdesk.eu</u>

Project partners which fulfil the definition of a contracting authority according to the relevant national procurement legislation have to respect the public procurement rules. These rules aim at ensuring that the purchase of services, goods and works follows transparent procedures and that fair conditions of competition for suppliers are provided. UIA projects must obey the applicable public procurement rules. Thus, any purchase of goods, services or public works for the implementation of the UIA Initiative or a project has to be carried out in line with the relevant public procurement rules. Public procurement law is a complex matter and many findings during financial controls in ESI-financed projects are related to procurement errors.

4.4.6.1 Public procurement law

The European Union has set up minimum requirements for public procurement. They vary depending on the nature of purchases and the relevant sector in which purchases are made (specific rules are set e.g. for supply, works or service contracts or for purchases in the water, energy and other similar sectors). Considering the nature of the activities performed in UIA projects, the main reference document on EU public procurement rules is the directive on public contracts for the acquisition of services, supplies and works, i.e.:

- Directive 2004/18/EC applicable until April 2016
- Directive 2014/24/EU which EU Member States have to transpose into their national law until April 2016

The procurement directive applies to purchases whose estimated value (VAT excluded) is equal to or above certain thresholds:

Type of contractor		Nature of procurement	Estimated value
Central	Government	Public contracts for services and supply	≤ EUR 134 000
authorities (e.g. ministries)		Public contracts for works	≤ EUR 5 186 000
Sub-central	contracting	Public contracts for services and supply	≤ EUR 207 000
authorities (e.g. cities)		Public contracts for works	≤ EUR 5 186 000

The EU rules set the general framework for the awarding of public contracts. They have to be transposed into national law. Depending on the national legal system, procurement law is made on national, regional or local level.

It should be noted that even below these thresholds, the fundamental principles of public procurement still apply: transparency, effective competition, non-discrimination and equal treatment.

In addition, procurement law is further developed through the jurisprudence of the European Court of Justice and the internal rules of the partners (e.g. stricter procurement procedures or lower thresholds). In any case, the strictest of the applicable procurement rules applies. Therefore it is important that project partners are well aware of the public procurement rules which are applicable to them and act accordingly. In case of doubts, partners should contact their auditor or seek legal advice (e.g. legal department of the project partner, external procurement experts).

Public procurement rules foresee different kinds of procurement procedures. In general it can be stated that the higher the value of a contract to be awarded, the stricter the procurement rules that have to be complied with (e.g. regarding the prior publication of a call for tenders or the possibility to invite a limited number of suppliers based on a market analyses).

The adherence to public procurement procedures has to be well documented. Documents such as public procurement notes, evaluation process, terms of reference, offers, order forms and contracts have to be available for financial control and audit purposes. Thus, even where national public procurement rules allow for direct contracting for small contract values, the selection procedure has to be documented (e.g. proof of market researches, documents tracing the selection of an operator and the awarding of a contract) and the observance of the principles of economic and efficient use of funds have to be proved.

It is recommended that, even where direct awarding is allowed, project partners still request offers from different providers or provide evidence of adequate market search before selecting one provider, in order to ensure an adequate level of transparency and of economical use of public funds.

<u>In-house contracting</u>: public procurement rules foresee very limited and well defined exceptions. One of these concerns the so called in-house contracting. These are contractual relationships established between an authority willing to purchase services/goods/works and a provider (legal person governed by private or public law) which is under the control of this authority (administrative

control, control in terms of the activities performed and financial control). These contracts fall outside the scope of public procurement¹⁸ if all of the following conditions are fulfilled:

- The contracting authority exercises over the provider a control which is similar to the control exercised over its own departments
- More than 80% of the activities of this provider are carried out in the performance of tasks entrusted by the controlling contracting authority (or by other legal persons controlled by that contracting authority)
- No direct private capital participation in the controlled provider is given. The only
 possible exceptions to this rule are forms of private capital participation that are
 required by national legislative provisions, in conformity with the EU Treaties, and which
 do not exert a decisive influence on the controlled provider

This control may be exercised directly by a single contracting authority or jointly with other contracting authorities. Before recurring to any exemption to public procurement rules, project partners should assess carefully whether the contractual relationships they intend to enter actually fulfil the stringent conditions set by public procurement rules.

Market research: project partners which do not fulfil the definition of a contracting authority according to the relevant national procurement legislation (such as private companies or private associations) are normally not subject to public procurement law. However, UIA projects are cofinanced with public funds and these funds shall be used in compliance with the principles of efficiency, economy and effectiveness. They must ensure adequate market research by asking for at least 3 comparative offers, internet researches for contracts with a value higher than EUR 5 000 excluding VAT. In case the partner must comply with other stricter rules (e.g. internal rules), these stricter rules apply.

4.4.6.2 Most common procurement errors

The most common procurement errors found in ESI funded projects are:

-

¹⁸ Article 12 Directive (EU) No 2014/24/EU

- Insufficient publication of procurement procedure (e.g. direct award without any prior notification, notification only on national or regional instead of EU level)
- Imprecise definition of the subject/matter of the contract to be awarded
- Excessively short deadlines for the submission of tenders
- Mix-up of selection and award criteria
- Use of discriminatory or dissuasive selection or award criteria
- Unlawful splitting of contracts
- Use of wrong procurement procedure
- Unlawful application of exemption rules
- Unlawful negotiation during award procedure
- Modification of a tender or criteria during evaluation
- Unlawful substantial contract modification or purchase of additional works, services of supplies

Project partners are therefore asked to pay special attention to avoid similar errors.

4.4.6.3 Enforcement of procurement rules

For each project partner, the first level controller checks inter alia if the applicable procurement rules have been respected. Therefore, partners have to ensure that any procurement procedure is orderly carried out and documented. Project partners risk losing ERDF financing if they cannot provide documentary proof of compliance with European, national, local and their own internal public procurement rules or with the UIA rules on procurement mentioned above. If a procurement error is detected, the Commission Decision 9527/2013 on guidelines for determining financial corrections to be made for non-compliance with public procurement rules will be considered for the possible corrections. If non-observance of the UIA rules for purchases by private partners is detected, a financial correction will apply of 10% of the value of the contract that is reported to UIA.

An overview on the applicable EU public procurement rules, including aspects such as green public procurement, is available on the dedicated website of the Commission¹⁹.

^{19 &}lt;a href="http://ec.europa.eu/growth/single-market/public-procurement/index">http://ec.europa.eu/growth/single-market/public-procurement/index en.htm

4.4.7 State aid

The following documentation represents the legal basis to be taken into account as far as State aid compliance is concerned:

- The <u>Treaty on the functioning of the European Union</u> (Articles 106(2), 107, 108)
- Commission Notice on the notion of State aid as referred to in Article 107(1) TFEU²⁰
- <u>Commission Regulation (EU) N°651/2014</u> declaring certain categories of aid compatible with the internal market in application of Articles 107 and 108 of the Treaty (General Block Exemption Regulation, GBER)
- <u>Regulation (EU) No 1407/2013</u> on the application of Articles 107 and 108 of the Treaty on the Functioning of the European Union to de minimis aid
- Commission Decision 2012/21/EU of 20 December 2011 on the application of Article 106(2) of the Treaty on the Functioning of the European Union to State aid in the form of public service compensation granted to certain undertakings entrusted with the operation of services of general economic interest (SGEI decision)
- Analytical grids to clarify State aid rules applicable to public funding of infrastructure projects²¹
- Various horizontal and sectoral guidelines²² available on the Commission website

According to Article 107 of the Treaty, the European Union defines State aid as covering any measure involving a transfer of State/public resources which distorts competition (or threatens to) by favouring (i.e. conferring an advantage in any form whatsoever) upon certain undertakings (i.e. private or public entities offering goods and services on the market) on a selective basis which results in affecting trade between Member States.

State aid is also defined as an advantage in any form whatsoever conferred on a selective basis to undertakings by national public authorities.

UIA is a centrally managed EU instrument, implemented through indirect management via an Entrusted Entity, the Région Hauts-de-France. The European Commission finances the Urban Innovative Action by the European Regional Development Fund (up to 80% of the project's cost) The

²⁰ http://eur-lex.europa.eu/legalcontent/EN/TXT/PDF/?uri=CELEX:52016XC0719(05)&from=EN

²¹ http://ec.europa.eu/competition/state aid/studies reports/state aid grids 2015 en.pdf

^{22 &}lt;u>http://ec.europa.eu/competition/state_aid/legislation/legislation.html</u>

remaining (at least 20% of the project's cost) may be covered by either private or public contributions. In so far as the activities under the Initiative are non-economic, neither the ERDF, nor the national public support for such activities will constitute State aid.

As regards the 80% UIA funding, a State aid consistency check is necessary to ensure that public support delivers full benefit to the internal market. Considering the innovative and open character of UIA which works on the basis of calls for proposals for projects bringing forth creative solutions and the general themes selected for the calls, it appears that, in order to ensure that the distortive effect of EU budget resources is limited, the State aid consistency should be based on a limitation of maximum EUR 500,000 of the total amount of UIA funding that can flow to an individual undertaking involved in a particular project.

However, any co-financing of UIA projects from Member States' public resources is, in principle, subject to State aid rules, always as long as the project proposal under the UIA involves "economic activities", i.e. offering goods and services on the market. In such cases, the public funding provided should be in line with the requirements of the De Minimis Regulation, or with conditions set in the General Block Exemption Regulation (GBER) or the SGEI Decision for Services of General Economic interest. On the contrary, if the activities of a project proposal under the Initiative are non-economic (i.e. do not concern offering goods and services on the market), any national public support for such activities will not constitute State aid.

The text below concerns only the national public funding that qualifies as State aid (not the ERDF funding).

In order to maintain a level playing field for all undertakings active in the internal market, approved projects must be designed in accordance with State aid rules so as to ensure the effectiveness of public spending and prevent market distortions such as crowding-out of private funding, the creation of ineffective market structures or the preservation of inefficient firms. Care should be taken to ensure that funding of Urban Innovation Actions neither distorts competition nor leads to market interference without sufficient cause.

At the time of project submission, the (Main) Urban Authority will need to confirm that the project has been designed so as to comply with State aid rules at all levels that is either at the level of the owner, constructor and/or operator of the project or facility. State aid compliance will be assessed

on the basis of the activities to be undertaken by project partners as described in the submitted Application Forms. In case State aid concerns are identified, applicants should take into account that restrictions may be applied.

During project assessment, there will be checks to detect the presence of State aid. In order for the national public co-financing part to be considered State aid, the answer must be "yes" to all 5 points mentioned below: ²³

- 1. Undertaking and economic activity: an "undertaking" is any entity engaged in an economic activity (= offering goods and services on the market), regardless of its legal status, ownership and the way it is financed. Even if the entity provides the goods or services free of charge or is financed entirely by the state, it could be subject to State aid rules. Also, evevn if an entity is not profit-oriented, State aid rules will apply as long as it competes with companies that are profit-oriented. Therefore, not only private companies are subject to State aid rules but also public authorities and bodies governed by public law as far as they carry out an economic activity on the market.
- 2. Selectivity: State aid is selective and thus affects the balance between certain companies/market operators and their competitors. "Selectivity" is what differentiates State aid from the so called "general measures", namely measures which apply without distinction to all enterprises, in all economic sectors, in a Member State (such as most nation-wide fiscal measures). Measures are selective if they apply only, or more advantageously, to some specific undertakings (or to some sectors, or to some regions) and not to all operators on the market.
- 3. Transfer of state resources: State resources must be considered in the wide sense of any public resources. This includes EU (if under the control of the Member State authorities), national, regional or local public funds. It also includes those cases where public resources are granted by a private or public intermediate body on behalf of a public authority (for instance a private bank that is given the responsibility of managing a State funded aid scheme). State aid may take different forms: it is not limited to grants but it also includes interest rate rebates, loan guarantees, accelerated depreciation allowances, capital injections, tax breaks etc.

For further guidance on the notion of State aid, see Commission Notice on the notion of State aid as referred to in Article 107(1) TFEU: http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52016XC0719(05)&from=EN.

- 4. Advantage: The measure must confer a benefit or advantage to an undertaking that would not have arisen in the normal course of business. Such an economic advantage can be assumed if the undertaking does not apply any market-driven consideration (e.g. it promises to create jobs in return for State funds received or it buys land from the State for a price lower than the market price). No such advantage is to be assumed if a private investor would have acted in the same way as the State when granting an advantage (e.g. a region participates in a company under the same conditions as a private investor would do).
- 5. Effect on competition and trade: The aid given must distort or threaten to distort competition. Here again, the interpretation is very broad as it is sufficient that the goods or services are subject to trade for this criterion to be met. Where the financed project is of a purely local nature with an insignificant number of users from other Member States and not likely to attract foreign investment, the support may not constitute State aid due to the absence of effect on trade. In any event, support granted under the de minimis Regulation is not regarded as State aid, if no more than EUR 200 000 is granted to a single undertaking over a period of 3 years and the other conditions of the Regulation are also respected.

If all five elements above are present, then the public support measure could be State aid which could be compatible with the internal market or not. In such a case, an applicant should explore any/all of the below options according to a project's individual situation.

- Eliminate State aid by receiving national public contribution on market-conform terms
- Eliminate State aid by meeting the de minimis requirements (up to EUR 200 000 per undertaking over 3 years)
- Receive compatible State aid by complying with the General Block Exemption Regulation
- Receive compatible State aid on the basis that the implementation of the project is entrusted
 as a service of general economic interest (SGEI). In that case, the applicant would need to
 demonstrate the definition and entrustment of an SGEI, parameters of compensation
 established ex ante in a transparent manner, amount of compensation not exceeding the
 costs for the provision of the SGEI and a reasonable profit, and claw back mechanism ensuring
 the absence of overcompensation
- Receive compatible State aid by complying with the analytical grids applicable to public funding of infrastructure projects or with the various horizontal and sectoral guidelines, all published by the European Commission (DG Competition).

 Informally contact the National Competition Authority or the European Commission (DG Competition) and submit official notification²⁴

The State aid compliance of the national public contribution to the project is the responsibility of the Member State which provides such aid.

5. Project Communication

Every executive and project manager would agree that effective communication has a positive impact on their project successes. Communication is an integral part of project management, and a strategic project tool. It isn't just there for the sake of communication, but rather actively contributes to the project objectives. It brings together all members of a partnership around common goals, and will make external target groups change their behaviour in order to support and adopt the innovative solution.

Therefore, sufficient time and resources should be dedicated to the project communication from the start. Each project is required to develop its own communication strategy through the Work Package Communication of the Application Form.

5.1 The project's brand and identity

Consistency is a central element of a brand identity. For this reason and in order to save the project costs, a common brand identity has been developed by the UIA Initiative. The project is required to use an integrated Initiative and project logo (template provided by UIA).

In exceptional cases and when duly justified, projects may develop their own brand and identity for the solution they develop. This would have to be justified in the Application Form.

5.2 Project activities and deliverables under Work Package Communication

24

Communication Strategy: it defines what the project wants to achieve, the target groupd, what message it intends to display, and what strategic approach should be adopted accordingly. It includes the following elements:

- Objectives: Communication objectives must be goal-driven and help to deliver specific
 project objectives. They should be clear, brief, and few. For instance, "Raise awareness"
 or "disseminate results" are not sufficient communication objectives: they should be
 specific and measurable.
- Target Groups: well-defined key audiences will determine the success of the communication activities. For instance, "policy makers" is not a well-defined target group. "Policy makers dealing with education", "Public Transport Authority" will be much more effective. Project communication should also target citizens and the general public given that they are sufficiently specified as well. Communication shall be undertaken in the local language.
- Activities: what is the best way to reach each given target group? It can be a brochure, a
 conference, an on-site visit, a newsletter... The activities planned must be consistent
 with your project activities.
- Budget: the budget for communication activities needs to be planned in the application
 phase. If the project chooses to contract external experts, it should be reflected in the
 "External Expertise and services" budget line.
- Evaluation: it is important to put in place tools to measure the efficiency and effectiveness of the communication activities. They should be planned during the elaboration of your communication strategy (Annex XII, Article 4 CPR).

Project page on the UIA website: In order to ensure accessibility, durability and consistency of the information, each UIA project will have its own dedicated page on the UIA website. The project page will include two sections: a project description and a dynamic section with the project news (including events and relevant steps, articles from the UIA experts). The project description (first section) is based on the answers from the project leader to a questionnaire provided by the UIA after official approval by the Selection Committee. It is mandatory for the project leader to answer this questionnaire with the data requested and send it back to the PS by the deadline indicated on the questionnaire, together with a good quality picture (following the requirements and dimensions listed in the questionnaire), as it will serve as the main presentation of the selected project on the UIA website. The dynamic part (second section of the page) will be based on information provided

by the project during its implementation. It is mandatory for projects to provide at least one news every trimester in English to the PS (Communication Officer), following the requirements that will be provided by the Secretariat.

Good examples of news could be: kick-off event, meetings with the local partnership, relevant milestones (first version being tested by a sample of users...), on-site visit by external stakeholders and politicians, UIA on-site visit, good quality photos, article from local press mentioning your project, project publications. Technical and working documents should be avoided.

Communication start-up activity: it can be a kick-off event, bringing together your local partnership, local politicians, elected members and the PS staff, or any other activities relevant to launch ther project.

Communication materials about project activities

- Publications: printed or web publications must make clear reference to ERDF and UIA funding.
- Digital activities (web and social medias): UIA is present on social media (Twitter, Linkedin, FlickR, Youtube) and projects are welcome to create their account.
- Public events dedicated to well-defined target groups.
- Promotional materials: UIA has a strict approach regarding project giveaways. Only
 communication material showing relevance to reach one of the defined target groups
 and objectives may be produced. They require prior approval of the Secretariat and shall
 not exceed EUR 50 per gift.

Media relations: UIA encourages projects to produce a press kit, with press releases, photos, fact sheets, identify key media at the different levels and regularly inform them.

Final dissemination activity: it can be an event (e.g. an inauguration event with officials and the press), an exhibition, a publication, or any activity relevant for the project. The aim is to showcase what has been achieved and the project results. If an event, representatives of the PS should be invited as speaker.

Third-party events: it is highly recommended to network and talk about the UIA project at relevant events at local, national and European level.

5.3 EC Requirements regarding EU Funds and visibility

Projects are co-financed by public funds and must consequently acknowledge their funding source. Annex XII, section 2.2 CPR lays down project partners' obligations regarding information and communication measures for the public:

- Display of the EU emblem and reference to the ERDF on all information and communication provided by the project. This also implies displaying the EU flag at events organised by the project. Make sure to insert the following sentence on each communication material: "This project is co-financed by the European Regional and Development Fund through the Urban Innovative Actions Initiative".
- A project poster: within 6 months after the approval of the project, at least one poster
 with information about the project (minimum size A3), including the financial support
 from the ERDF, at a location readily visible to the public.
- Branding for infrastructure and construction sites: for all projects with a public contribution of more than EUR 500 000 (i.e. funds from UIA or any other public sources), a temporary billboard of significant size has to be placed, and be replaced by a permanent plaque 3 months after completion of works.
- Projects have to provide information on the project on their institutional website (where such website exists). They should provide a short description of the project, its aim and result, and highlight the ERDF support.

Please note that non-compliance with the above rules will lead to the withholding of payment.

Templates provided by the UIA Initiative (available on our website)

- Logo set
- Power Point template
- Project poster template
- Permanent plaque template
- Working word document template

Reference Documents

- Regulation (EU) No 1301/2013 ERDF Regulation: http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32013R1301
- Regulation (EU) No 1303/2013 Common Provision Regulation (CPR): http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex:32013R1303
- Regulation (EU) No 1268/2012: http://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1448542196057&uri=CELEX:32012R1268
- Regulation (EU, EURATOM) No 966/2012: http://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1448542033694&uri=CELEX:32012R0966
- Delegated Regulation (EU) No 522/2014 UIA: http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex:32014R0522
- Delegated Regulation (EU) No 480/2014: http://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1448542146241&uri=CELEX:32014R0480
- EGESIF 14_0017 Guidance on Simplified Cost Options:
 http://ec.europa.eu/regional_policy/index.cfm/en/information/publications/guidelines/201

 4/guidance-on-simplified-cost-options-scos-flat-rate-financing-standard-scales-of-unit-costs-lump-sums
- EGESIF 14_0030 Public procurements:
 http://ec.europa.eu/regional_policy/en/information/publications/guidelines/2015/public-procurement-guidance-for-practitioners
- Directive (EU) No 2014/24/EU: http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex:32014L0024
- Decision No 9527/2013 guidelines for determining financial corrections for non-compliance with public procurement rules:
 http://ec.europa.eu/regional-policy/sources/docoffic/cocof/2013/cocof-13-9527 en.pdf
- Treaty on the functioning of the European Union: http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex:12012E/TXT
- Regulation (EU) No 651/2014 General Block Exemption Regulation (GBER): http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=celex:32014R0651
- Regulation (EU) No 1407/2013 application of Articles 107 and 108 of the Treaty on the Functioning of the European Union to de minimis aid: http://eur-lex.europa.eu/legal-content/EN/TXT/?qid=1448542697465&uri=CELEX:32013R1407
- Decision (EU) No 2012/21/EU: http://eur-lex.europa.eu/legal-content/EN/ALL/?uri=CELEX:32012D0021

ANNEX 1: Glossary

Terms	Definition
Activity	Specific task performed for which resources are used. It is a Work Package
,	component which shall result in a deliverable or an output.
Application form (AF)	Binding document which describes the project (objectives, results, outputs,
	partnership, budget) and gives detailed information on the work plan and
	financial figures. The AF has to be submitted during the selection process and
	is assessed by the Panel of External Experts and the Permanent Secretariat, in
	order to select the projects to be funded. Once the project is approved, the AF
	becomes the reference document for the whole implementation of the
	project until its closure. The content of it may change to a certain extent
	during the implementation, but only according to the UIA project modification
	rules and procedures.
Association (or	Association and/or grouping of urban authorities with a legal status of
grouping) of Urban	
Authorities	and created on a voluntary basis by the authorities involved (already existing
	or created for the purpose of the UIA Initiative).
Associated Urban	
Authority (AUA)	in the framework of an association/grouping of urban authorities without a
	legal status of organised agglomeration. An Associated Urban Authority is not
	the main responsible organisation or the overall project implementation (the
	overall responsibility stays with the Main Urban Authority) but is responsible
	for the implementation of specific activities and the production of the related
	deliverables/outputs. It has a share of the budget and reports the costs
	incurred for the delivery of the activities.
Audit trail	An adequate audit trail ensures that the accounting records maintained and
	the supporting documents held at the level of the project partners and at
	Initiative level are adequate to trace expenditures.
First level controller	Company or person in charge of the checks of project expenditure to be made
	during project implementation each time before submitting a progress report.
Beneficiary	Name given in the EU regulations to the project partners (urban authorities
,	and delivery partners) which receive ERDF co-financing for the
	implementation of project activities.
Budget line (BL)	A set of cost centres that facilitates reporting on expenditure and revenue.
	Each cost item can be allocated to one budget line only, according to the
	nature of the cost.
Call for Proposals	Mechanism whereby an application and selection process is launched to
	choose projects on a competitive basis.
Capitalisation	Process meant to capture and share with an external audience the knowledge
	and the lessons learnt generated by the project
City	Local administrative unit (LAU) where the majority of the population lives in
G,	an urban centre of at least 50 000 inhabitants. Definition provided by
	Eurostat (http://ec.europa.eu/eurostat/statistics-
	explained/index.php/Glossary:City).
Confirmation sheet	Document automatically generated by the online platform EEP (Electronic
Commination sheet	Exchange Platform) when the Application Form is completed. It has to be
	printed, signed by a legal representative of the Urban Authority, scanned and
	uploaded in the EEP. It is a compulsory document and part of the application
	papioaded in the EEF. It is a compaisory document and part of the application (
	pack.

Contribution	Counterpart to the ERDF co-financing secured by the partners (paid by the
Contribution	partners from their own resources or paid to the partners from external
	sources). Depending on the source of contribution (partner's own resources,
	external sources) and their legal status, the contribution can be public and/or
	private. The contribution can be also considered in-kind or cash.
Contribution in-kind	Contributions in the form of provision of goods, services, land and real estate
Contribution in kind	for which no cash payment supported by invoices or documents of equivalent
	probative value has been made.
Control	Any measure taken to provide reasonable assurance regarding the
Gondi G.	effectiveness, efficiency and economy of operations, the reliability of
	reporting, the safeguarding of assets and information, the prevention,
	detection and correction of fraud and irregularities and their follow-up, and
	the adequate management of the risks relating to the legality and regularity of
	the underlying transactions, taking into account the multiannual character of
	the UIA Initiative as well as the nature of the payments concerned. Controls
	may involve various checks.
Costs incurred	Costs accumulated in relation to implementation of the project that are
	recorded as liabilities on a balance sheet of the partner organisation until they
	are discharged or paid. Incurred costs may include both direct and indirect
	costs.
Delegated Act	Non-legislative act from the EU Commission to supplement or amend certain
	elements of EU Regulations of the European Parliament and of the Council. In
	the framework of UIA it authorises the Commission to delegate the
	implementation of the Initiative to an Entrusted Entity.
Delegation Agreement	Agreement signed between the Commission and the Entrusted Entity defining
	the entrusted tasks, the rules applicable to their implementation and the
	rights and obligations of the parties in their implementation.
Deliverable	Tangible or intangible object produced as a side-product of the project that
	contributes to the achievement of a project output. In general terms 2 or
- 11 ()	more deliverables are necessary to produce a project output.
Delivery partner (DP)	Any organisation different from Urban Authorities, which has a direct role in
	the design and implementation of the project. It is responsible for the delivery
	of specific activities and the production of related deliverables/outputs. A
	delivery partner has a share of the budget and reports the costs incurred for
Direct costs	the delivery of the activities.
Direct costs	Direct costs are costs that can be attributed directly to the project. They are
	directly related to an individual activity of the partner organisation, where the link with this individual activity can be demonstrated.
Electronic Exchange	Online platform to be used by the projects to generate and submit the
Platform (EEP)	Application Form and Progress Reports.
Eligibility check	Checks carried out to verify that an application complies with certain eligibility
Liigibility Clieck	criteria as defined by UIA and that it is complete in terms of required
	information and documentation.
Eligibility period	A timeframe during which project expenditure must be incurred and paid
Liigibility period	(unless simplified cost options are used) in order to qualify for co-financing
	from the UIA funds (ERDF).
Eligible	All project expenditure that is in line with the approved Application Form and
expenditure/costs	compliant with EU, UIA, national and partner organisation rules, and thus is
	eligible for ERDF co-financing.
	Charle for Entri co initalients.

Futureted Futite	An authorized by the Consequence for the involvementation of
Entrusted Entity	An entity delegated by the European Commission for the implementation of
	the Initiative. In the framework of the Urban Innovative Actions Initiative the
FDDF	Entrusted Entity is the Region Nord-Pas de Calais.
ERDF	European Regional Development Fund.
ERDF Co-financing	The programme financial support provided to the project from ERDF.
Flat water	Combined with the partners' contribution it forms the total project budget.
Flat rate	One of the simplified cost options. Specific categories of eligible costs which
	are clearly identified in advance are calculated by applying a percentage fixed
	ex-ante to one or several other categories of eligible costs. Flat rates involve approximations of costs and are defined based on fair, equitable and
	verifiable calculation methods, or they are established by specific regulations.
Indirect costs	Indirect costs are costs that cannot be assigned in full to the project, as they
munect costs	link to various activities of the partner organisation. As such costs cannot be
	connected directly to an individual activity, it is difficult to determine precisely
	the amount attributable to this activity (for instance, telephone, water,
	electricity expenses, etc.).
Initiative	UIA is an "initiative", as EU legislation provides that ERDF may support
	innovative actions "at the initiative of the European Commission". The
	terminology is different from a "Programme", as the impulse exclusively
	comes from the Commission, and not Member States.
Integrated sustainable	The various dimensions of urban life – environmental, economic, social and
urban development	cultural – are interwoven and success in urban development can only be
	achieved through an integrated approach. Measures concerning physical
	urban renewal must be combined with measures promoting education,
	economic development, social inclusion and environmental protection. In
	addition, the development of strong partnerships between local citizens, civil
	society, the local economy and the various levels of government is a pre-
Laura atua a urt	requisite.
Investment	Output of a project activity(ies) that remains in use by the project's target group after the completion of the project. In line with Article 3 ERDF
	Regulation (EU) 1301/2013, productive investments, investments in
	infrastructure and fixed investments in equipment are among the types of
	activities to be supported by ERDF.
Legal Representative	A person authorised to sign binding documents (e.g., application form, subsidy
	contract) on behalf of an organisation.
Local Administrative	Low level administrative division of a country, ranked below a province,
Unit (LAU)	region, or state. In the framework of the UIA Initiative the Local
	Administrative Unit 2 (LAU) is considered (previously defined as NUTS5).
	Definition provided by Eurostat (http://ec.europa.eu/eurostat/statistics-
	explained/index.php/Glossary:Local_administrative_unit_%28LAU%29)
Lump sum	It is a single sum of money paid to the project upon completion of pre-defined
	terms of agreement on activities and/or outputs. Lump sums involve
	approximations of costs established based on fair, equitable and verifiable
	calculation methods. It is one of the simplified cost options.
Main Urban Authority	Urban Authority involved in an UIA project along with Associated Urban
(MUA)	Authority(ies) in the framework of an association/grouping of urban
	authorities without a legal status of organised agglomeration. It has to be
	designated by the Urban Authorities involved in the association/grouping. The Main Urban Authority is the main responsible for the overall project
	implementation and management. It bears the entire financial and juridical
	responsibility vis-à-vis the Entrusted Entity.
	ורכים שווונץ אוס-מ-אוט נווב בוונו עטנבע בוונונץ.

NUTS (code)	The Nomenclature of territorial units for statistics, abbreviated as NUTS (from
	the French Nomenclature des Unités territoriales statistiques) has been
	created by Eurostat in order to provide a standard classification of the EU
	territory. It is a geographical nomenclature subdividing the territory of the
	European Union into regions at three different levels.
Operational	Carried out by the Permanent Secretariat against the selection criteria defined
assessment	in the Call for Proposals; it is meant to assess the quality of the eligible
	applications.
Organised	Association and/or grouping of urban authorities having delegated
agglomeration	competencies for policy-making and implementation to a politico-
	administrative body. Organised agglomeration shall be recognised by the
	national legislation as tier of government (i.e. Communautés d'Agglomeration
	in France, Città Metropolitane in Italy, etc.).
Output	Tangible or intangible object produced as result of the funding given to the
•	project. It shall be captured by an output indicator and directly contributes to
	the achievement of project result(s).
Panel of External	The Panel of External Experts is in charge of the strategic assessment of the
Experts	admissible and eligible Application Forms. Set up through Calls for Applicants,
F	the Panel is composed of independent experts with in depth knowledge of the
	topic of relevance for each Call for Proposals; a good understanding of the
	urban dimension of EU policies; a proven track record in assessing
	applications of urban projects. The panel shall be geographically balanced and
	ensure that the territorial diversity of the EU's urban areas is taken into
	account.
Partnership	Contract signed between all the project partners containing all duties and
agreement (PA)	responsibilities of each project partner before, during and after the project
	implementation.
Permanent Secretariat	Composed by a team of experienced professionals, it serves as "one-stop-
	Confidence by a team of expendiced professionals, it serves as offe-stop-
(PS)	
	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis
(PS)	shop" for all urban authorities and stakeholders involved in the UIA Initiative.
(PS)	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the
(PS) Progress report	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used
(PS)	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project
(PS) Progress report	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved
(PS) Progress report	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project
(PS) Progress report Project partner (PP)	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form.
Progress report Project partner (PP)	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct
(PS) Progress report Project partner (PP) Result	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation.
(PS) Progress report Project partner (PP) Result	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out
(PS) Progress report Project partner (PP) Result	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply)
(PS) Progress report Project partner (PP) Result Reporting period	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report.
(PS) Progress report Project partner (PP) Result Reporting period	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the
(PS) Progress report Project partner (PP) Result Reporting period	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure,
(PS) Progress report Project partner (PP) Result Reporting period	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure, sale or rent of land or buildings, or payments for services. Net revenue is
(PS) Progress report Project partner (PP) Result Reporting period	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure, sale or rent of land or buildings, or payments for services. Net revenue is defined as the revenue less any operating costs and replacement costs of
Progress report Project partner (PP) Result Reporting period Revenue	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure, sale or rent of land or buildings, or payments for services. Net revenue is defined as the revenue less any operating costs and replacement costs of short-life equipment incurred during the corresponding period.
Progress report Project partner (PP) Result Reporting period Revenue	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure, sale or rent of land or buildings, or payments for services. Net revenue is defined as the revenue less any operating costs and replacement costs of short-life equipment incurred during the corresponding period. A systematic approach in project management with the identification and
Progress report Project partner (PP) Result Reporting period Revenue	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure, sale or rent of land or buildings, or payments for services. Net revenue is defined as the revenue less any operating costs and replacement costs of short-life equipment incurred during the corresponding period. A systematic approach in project management with the identification and assessment of risks and the planning and implementation of risk responses to
Progress report Project partner (PP) Result Reporting period Revenue	shop" for all urban authorities and stakeholders involved in the UIA Initiative. A written document submitted by approved projects on a regular basis (reporting period), describing the activities implemented, the deliverables/outputs produced, the results achieved, the resources used Urban Authorities and delivery partners involved in the project implementation and listed in the partnership section of the approved Application Form; they are listed in the approved application form. The change in the local situation the project is aiming for as direct consequence of the project implementation. A designated period of time during the project lifetime; activities carried out and expenditure incurred and paid (unless simplified cost options apply) during a reporting period are presented in a progress report. Cash in-flows directly paid by users for the goods or services provided by the project, such as charges borne directly by users for the use of infrastructure, sale or rent of land or buildings, or payments for services. Net revenue is defined as the revenue less any operating costs and replacement costs of short-life equipment incurred during the corresponding period. A systematic approach in project management with the identification and assessment of risks and the planning and implementation of risk responses to control the risks.

c: l:c: l	
Simplified cost options	Contrary to real costs, simplified cost options modify the concept of expenditure paid by project partners. They involve approximations of costs,
options	and are calculated according to a pre-defined method (e.g., established by the
	programme on the basis of a fair, equitable and verifiable calculation, or
	defined by the Fund specific regulations) based on outputs, results, or some
	other costs.
Stakeholder	Person, group or organisation that can affect, be affected by, or perceive itself
- Councillater	to be affected by the project.
State aid	Action by a (national, regional or local) public authority, using public
	resources, to favour certain undertakings or the production of certain goods.
	An undertaking that benefits from such aid thus enjoys an advantage over its
	competitors. Control of state aids reflect the need to maintain free and fair
	competition within the European Union.
Strategic assessment	Carried out by a panel of external experts against the selection criteria, it is
	meant to assess the innovativeness of the proposal, the measurability of the
	outputs and results, the quality and relevance of the partnership proposed
2 1 11 (22)	and the transferability of the project to other urban authorities in Europe.
Subsidy contract (SC)	Grant agreement between the contracting authority (Entrusted Entity and the
	Urban Authority (or the Main Urban Authority in case of association or
	grouping of Urban Authorities without a legal status of organised agglomeration).
Town (and suburb)	Local administrative unit where less than 50 % of the population lives in an
Town (and Suburb)	urban centre but more than 50 % of the population lives in an urban cluster.
	Definition provided by Eurostat (http://ec.europa.eu/eurostat/statistics-
	explained/index.php/Glossary:Town or suburb).
UIA Experts	Individuals in charge of providing support and advice to approved projects
OIA EXPERTS	throughout the implementation and closure phases.
Undertaking	Any entity engaged in an economic activity (offering goods and services on the
	market), regardless of its legal status, ownership and the way it is financed.
Urban Authority (UA)	Local administrative unit (LAU) defined according to the degree of
	urbanisation as city, town and suburb. In order to eligible in the framework of
	the UIA Initiative, an Urban Authority shall comprise at least 50.000
	inhabitants.
Work Package	A group of related project activities required to produce project deliverables
	and outputs.
Work Plan	Detailed account in time of how a project will go about accomplishing its
	deliverables and outputs.